

R-4045 / BR-0012 Design-Build Procurement Timeline

Upgrade US 74 / SR 1168 (Lattimore Rd) Intersection to an interchange and replace Bridge No. 220048 and Bridge No. 220049 on US 74 over Sandy Run Creek

March 23, 2021

RFQ Advertisement	November 15, 2022
Statement of Qualifications due from Design-Build Teams	December 21, 2022
Department Announces Short-listed Teams	January 25, 2023
Department Issues Industry Draft RFP to Short-listed Teams	January 25, 2023
First Meeting with Short-listed Teams	February 8, 2023
Blythe Development Company	9:00 a.m.
E. S. Wagner Company, LLC	10:15 a.m.
Reeves Construction Company	11:30 a.m.
Department Holds Statement of Qualifications Debriefs	Week of February 20, 2023
Department Issues Second Industry Draft RFP to Short-listed Teams	February 22, 2023
Second Meeting with Short-listed Teams	March 8, 2023
Blythe Development Company	9:00 a.m.
E. S. Wagner Company, LLC	10:15 a.m.
Reeves Construction Company	11:30 a.m.
Department Issues Final RFP to Short-listed Teams	March 23, 2023
Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due	June 22, 2023
Sealed Price Proposals Due	July 11, 2023
Technical Presentations by Short-listed Teams	July 12, 2023
Blythe Development Company	8:30 a.m.
E. S. Wagner Company, LLC	10:30 a.m.
Reeves Construction Company	1:00 p.m.
Open Price Proposals	July 18, 2023
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of August 21, 2023

NOTE: All dates are approximate and subject to change.