

R-4467 Design-Build Procurement Timeline

US 17 Business / NC 37 (North Church Street) from south of the Perquimans River Bridge to north of NC 37 (Winfall Boulevard), including the Replacement of Bridge No. 8

July 18, 2017

RFQ Advertisement	March 15, 2017
Statement of Qualifications due from Design-Build Teams	April 12, 2017
Department Announces Short-listed Teams	April 27, 2017
Department Issues Industry Draft RFP to Short-listed Teams	April 27, 2017
First Meeting with Short-listed Teams	May 11, 2017
Archer Western Construction, LLC	9:00 a.m.
McLean Contracting Company	10:00 a.m.
PCL Civil Constructors, Inc.	11:30 a.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	May 26, 2017
Department Holds Statement of Qualifications Debriefs	Week of May 29th
Second Meeting with Short-listed Teams	June 8, 2017
Archer Western Construction, LLC	9:00 a.m.
McLean Contracting Company	10:15 a.m.
PCL Civil Constructors, Inc.	11:30 a.m.
Department Issues Final RFP to Short-listed Teams	June 21, 2017
Swing Span Meeting with Short-listed Teams	July 25, 2017
Archer Western Construction, LLC	9:00 a.m.
McLean Contracting Company	10:00 a.m.
PCL Civil Constructors, Inc.	11:00 a.m.
Technical Proposals and Sealed Price Proposals Due	October 26, 2017
Technical Presentations by Short-listed Teams	November 14, 2017
Archer Western Construction, LLC	8:30 a.m.
McLean Contracting Company	10:30 a.m.
PCL Civil Constructors, Inc.	1:00 p.m.
Open Price Proposals	November 21, 2017
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of January 8, 2018

NOTE: All dates are approximate and subject to change.