

## **R-5777C Design-Build Procurement Timeline**

**US 70 Improvements from the Havelock Bypass to east of SR 1116 (Thurman Road)**

**January 19, 2022**

<b>RFQ Advertisement</b>	<b>December 15, 2021</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>January 19, 2022</b>
<b>Department Announces Short-listed Teams</b>	<b>February 7, 2022</b>
<b>Department Issues Industry Draft RFP to Short-listed Teams</b>	<b>February 7, 2022</b>
<b>First Meeting with Short-listed Teams</b>	<b>February 22, 2022</b>
<b>Department Issues Second Industry Draft RFP to Short-listed Teams</b>	<b>March 8, 2022</b>
<b>Department Holds Statement of Qualifications Debriefs</b>	<b>Week of March 07, 2022</b>
<b>Second Meeting with Short-listed Teams</b>	<b>March 24, 2022</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>April 5, 2022</b>
<b>Technical Proposals Due</b>	<b>July 26, 2022</b>
<b>Sealed Price Proposals Due</b>	<b>August 9, 2022</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>August 10, 2022</b>
<b>Open Price Proposals</b>	<b>August 16, 2022</b>
<b>Department Holds Technical Proposal Debriefs (Pending Contract Execution)</b>	<b>Week of September 19, 2022</b>

**NOTE: All dates are approximate and subject to change.**