

U-2519AA & AB Design-Build Procurement Timeline

**Future I-295 - Fayetteville Outer Loop from I-95 in Robeson County to south of SR 1003
(Camden Road) in Cumberland County**

August 31, 2017

RFQ Advertisement	May 15, 2017
Statement of Qualifications due from Design-Build Teams	June 13, 2017
Department Announces Short-listed Teams	June 30, 2017
Department Issues First Industry Draft RFP to Short-listed Teams	July 5, 2017
First Meeting with Short-listed Teams	July 18, 2017
Balfour Beatty Branch - Joint Venture	9:00 a.m.
Barnhill Contracting Company	10:15 a.m.
Flatiron Constructors, Inc. / Blythe Development Company - Joint Venture	11:30 a.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	August 4, 2017
Department Holds Statement of Qualifications Debriefs	Week of July 31st
Second Meeting with Short-listed Teams	August 17, 2017
Balfour Beatty Branch - Joint Venture	9:00 a.m.
Barnhill Contracting Company	10:15 a.m.
Flatiron Constructors, Inc. / Blythe Development Company - Joint Venture	11:30 a.m.
Department Issues Final RFP to Short-listed Teams	August 31, 2017
Technical Proposals and Sealed Price Proposals Due	October 31, 2017
Technical Presentations by Short-listed Teams	November 16, 2017
Balfour Beatty Branch - Joint Venture	8:30 a.m.
Barnhill Contracting Company	10:30 a.m.
Flatiron Constructors, Inc. / Blythe Development Company - Joint Venture	1:00 p.m.
Open Price Proposals	November 21, 2017
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of January 1, 2018

NOTE: All dates are approximate and subject to change without notice.