

U-2579D, E & F Design-Build Procurement Timeline

Future I-74 – Winston-Salem Northern Beltway from west of NC 66 / SR 4000 (University Parkway) to US 311 (New Walkertown Road)

November 28, 2017

RFQ Advertisement	September 1, 2017
Statement of Qualifications due from Design-Build Teams	October 3, 2017
Department Announces Short-listed Teams	October 18, 2017
Department Issues First Industry Draft RFP to Short-listed Teams	October 25, 2017
First Meeting with Short-listed Teams	November 8, 2017
Branch Civil, Inc.	9:00 a.m.
Flatiron Constructors, Inc. - Blythe Development CO Joint Venture	10:15 a.m.
The Lane Construction Corporation, Inc.	11:30 a.m.
Winston-Salem Beltway Constructors, LLC Team (Thompson-Arthur Paving & Construction – a division of APAC Atlantic, Inc. / Wright Brothers Construction Company, Inc. - Joint Venture)	1:45 p.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	November 28, 2017
Department Holds Statement of Qualifications Debriefs	Week of November 27, 2017
Second Meeting with Short-listed Teams	December 12, 2017
Branch Civil, Inc.	9:00 a.m.
Flatiron Constructors, Inc. - Blythe Development CO Joint Venture	10:15 a.m.
The Lane Construction Corporation, Inc.	11:30 a.m.
Winston-Salem Beltway Constructors, LLC Team (Thompson-Arthur Paving & Construction – a division of APAC Atlantic, Inc. / Wright Brothers Construction Company, Inc. - Joint Venture)	1:45 p.m.
Department Issues Final RFP to Short-listed Teams	January 3, 2018
Technical Proposals and Sealed Price Proposals Due	February 27, 2018
Technical Presentations by Short-listed Teams	March 15, 2018
Open Price Proposals	March 20, 2018
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of April 16, 2018

NOTE: All dates are approximate and subject to change without notice.