

U-2719 / U-4437 Design-Build Procurement Timeline

**I-440 / US 1 from South of SR 1313 (Walnut Street) to North of SR 1728 (Wade Avenue); and
Grade Separations on Beryl Road, Norfolk Southern Railway / North Carolina Railroad / CSX
Transportation and at NC 54 (Hillsborough Street) at SR 1664 (Blue Ridge Road)**

6/11/18

RFQ Advertisement	January 16, 2018
Statement of Qualifications due from Design-Build Teams	February 15, 2018
Department Announces Short-listed Teams	March 2, 2018
Department Issues Industry Draft RFP to Short-listed Teams	March 8, 2018
First Meeting with Short-listed Teams	March 22, 2018
Archer Western Construction, LLC	9:00 a.m.
Granite Construction Company	10:15 a.m.
S.T. Wooten - Zachry Design-Build Team (S.T. Wooten Corporation and Zachry Construction Corporation – Joint Venture)	11:30 a.m.
The Lane Construction Corporation	1:30 p.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	April 12, 2018
Department Holds Statement of Qualifications Debriefs	Week of April 16, 2018
Second Meeting with Short-listed Teams	April 25, 2018
Archer Western Construction, LLC	9:00 a.m.
Granite Construction Company	10:15 a.m.
S.T. Wooten - Zachry Design-Build Team (S.T. Wooten Corporation and Zachry Construction Corporation – Joint Venture)	11:30 a.m.
The Lane Construction Corporation	1:30 p.m.
Department Issues Final RFP to Short-listed Teams	May 29, 2018
Technical Proposals and Sealed Price Proposals Due	August 28, 2018
Technical Presentations by Short-listed Teams	September 13, 2018
Archer Western Construction, LLC	8:30 a.m.
Granite Construction Company	10:30 a.m.
S.T. Wooten - Zachry Design-Build Team (S.T. Wooten Corporation and Zachry Construction Corporation – Joint Venture)	1:00 p.m.
The Lane Construction Corporation	3:00 p.m.
Open Price Proposals	September 18, 2018
Department Holds Technical Proposal Debriefs (Pending Contract Execution)	Week of September 24, 2018

NOTE: All dates are approximate and subject to change.