<u>U-2827B / C-5620A Design-Build Procurement Timeline</u>

US 421 / I-40 Business Pavement Reconstruction, Bridge Replacements and Interchange Modifications from west of Fourth Street to east of Church Street; and Multi-Use Path from Fourth Street to Liberty Street

May 13, 2016

RFQ Advertisement	January 15, 2016
Statement of Qualifications due from Design-Build Teams	March 10, 2016
Department Announces Short-listed Teams	March 31, 2016
Department Issues First Industry Draft RFP to Short-listed Teams	April 11, 2016
First Meeting with Short-listed Teams	April 25, 2016
Blythe Construction, Inc.	9:30 a.m.
Flatiron Constructors, Inc. / Blythe Development Company - Joint Venture	10:45 a.m.
PCL Civil Constructors, Inc.	12:45 p.m.
The Lane Construction Corporation	2:00 p.m.
Department Issues Second Industry Draft RFP to Short-listed Teams	May 13, 2016
Second Meeting with Short-listed Teams	May 19, 2016
Blythe Construction, Inc.	9:30 a.m.
Flatiron Constructors, Inc. / Blythe Development Company - Joint Venture	10:45 a.m.
PCL Civil Constructors, Inc.	12:45 p.m.
The Lane Construction Corporation	2:00 p.m.
Department Issues Final RFP to Short-listed Teams	June 7, 2016
Technical Proposals and Sealed Price Proposals Due	July 26, 2016
Technical Presentations by Short-listed Teams	August 11, 2016
Open Price Proposals	August 16, 2016

NOTE: All dates are approximate and subject to change.