

## **U-2827B / C-5620A Design-Build Procurement Timeline**

US 421 / I-40 Business Pavement Reconstruction, Bridge Replacements and Interchange Modifications  
from west of Fourth Street to east of Church Street; and Multi-Use Path from Fourth Street to Liberty  
Street

**February 5, 2016**

<b>RFQ Advertisement</b>	<b>January 15, 2016</b>
<b>Statement of Qualifications due from Design-Build Teams</b>	<b>March 10, 2016</b>
<b>Department Announces Short-listed Teams</b>	<b>March 31, 2016</b>
<b>Department Issues First Industry Draft RFP to Short-listed Teams</b>	<b>March 31, 2016</b>
<b>First Meeting with Short-listed Teams</b>	<b>April 14, 2016</b>
<b>Department Issues Second Industry Draft RFP to Short-listed Teams</b>	<b>April 28, 2016</b>
<b>Second Meeting with Short-listed Teams</b>	<b>May 17, 2016</b>
<b>Department Issues Final RFP to Short-listed Teams</b>	<b>June 1, 2016</b>
<b>Technical Proposals and Sealed Price Proposals Due</b>	<b>July 26, 2016</b>
<b>Technical Presentations by Short-listed Teams</b>	<b>August 11, 2016</b>
<b>Open Price Proposals</b>	<b>August 16, 2016</b>

**NOTE: All dates are approximate and subject to change.**