

U-2925 Timeline for Design-Build Team Selection Process

Salem Creek Connector from SR 4326 (Rams Drive) to SR 4325 (Martin Luther King, Jr. Drive)

October 16, 2012

Request for Qualifications Advertisement	March 15, 2012
Statement of Qualifications (SOQ) due back from Design-Build Teams	April 12, 2012
Department Announces Short-listed Teams	May 3, 2012
Department Provides Industry Draft RFP to Short-listed Teams	July 20, 2012
Meeting with Short-listed Teams	August 9, 2012
Blythe Construction, Inc.	8:30 a.m.
Shirley Contracting Company, LLC	9:45 a.m.
The Lane Construction Corporation	11:00 a.m.
Issue Second Industry Draft RFP	September 10, 2012
Second Meeting with Short-listed Teams	September 20, 2012
Blythe Construction, Inc.	8:00 a.m.
Shirley Contracting Company, LLC	9:00 a.m.
The Lane Construction Corporation	11:30 a.m.
Issue Final RFP	October 15, 2012
Technical Proposals and Sealed Price Proposals Due	November 28, 2012
Technical Presentations by Short-listed Teams	December 13, 2012
Blythe Construction, Inc.	8:30 a.m.
Shirley Contracting Company, LLC	10:30 a.m.
The Lane Construction Company, LLC	1:00 p.m.
Open Price Proposals	December 18, 2012

Note: All dates are approximate and subject to change without notice.

