

## U-3101C Timeline for Design-Build Contractor Selection Process

*Cary – US I-64/SR1009 (Tryon Road) Interchange to South of I-40*

<b><i>All Scope Details due to Project Services</i></b>	July 8, 2004
RFQ Advertisement	July 15, 2004
Project Services to Distribute Draft RFP Internally	August 9, 2004
Department Comments of Draft RFP Review to Project Services	August 23, 2004
Statement of Qualifications due back from Contractors	September 9, 2004
Department Announces Shortlisted Firms Draft RFP Provided to Shortlisted Firms	September 16, 2004
Pre-RFP Meeting with Shortlisted Firms	September 23, 2004
Confidential Cost Estimate Submitted to Project Services State Estimating Engineer	September 27, 2004
Manday Estimate and Fee Submitted to Engineering Coordination Project Engineer,	September 27, 2004
Response to Comments from Shortlisted Firms Due to Project Services	September 30, 2004
Approved Permits submitted to Project Services Contract Office	October 1, 2004
<b><i>Issue Final RFP</i></b>	<b><i>October 11, 2004</i></b>
Technical Proposals and Sealed Price Proposals Due	November 8, 2004
Technical Presentations by Shortlisted Firms	November 17, 2004
Determination of Best Value (Opening of Price Proposals and Announce Technical Scores)	November 18, 2004
<b><i>Award of Project by Board of Transportation</i></b>	<b><i>December 2, 2004</i></b>

***Dates for highlighted activities are critical and must be met in order to reach the December 2, 2004 award date.***