

U-3311B Timeline for Design-Build Contractor Selection Process

Fayetteville - SR 1141 (Bingham Drive) from Hope Mills Bypass to US 401

**ALL REVISIONS TO TIMELINE ARE NOTED IN RED.
LATEST REVISION POSTED August 5, 2004**

RFQ Advertisement <i>All Scope Details due to Design Services</i>	December 15, 2003
Design Services to Distribute Draft RFP Internally	January 16, 2004
Statement of Qualifications due back from Contractors Department Comments of Draft RFP Review to Design Services	February 2, 2004
Department Announces Shortlisted Firms Draft RFP Provided to Shortlisted Firms	March 1, 2004
Pre-RFP Meeting with Shortlisted Firms	March 15, 2004
Response to Comments from Shortlisted Firms Due to Design Services	March 31, 2004
<i>Issue Final RFP</i>	<i>April 19, 2004</i>
Technical Proposals and Sealed Price Proposals Due	September 7, 2004
Technical Presentations by Shortlisted Firms	September 22, 2004
Determination of Best Value (Opening of Price Proposals and Announce Technical Scores)	September 23, 2004
<i>Award of Project by Board of Transportation</i>	<i>October 7, 2004</i>

Dates for highlighted activities are critical and must be met in order to reach the October 7, 2004 award date.