

U-3412A Timeline for Design-Build Team Selection Process

SR 1223 (M.L. King Jr. Boulevard) from NC 200 (Lancaster Highway) to SR 1162 (Goldmine Road)

Revised on: 09/26/07

RFQ Advertisement		April 16, 2007
Statement of Qualifications due from Design Build Teams		May 7, 2007
Department Announces Short-listed Teams		May 23, 2007
Issue External RFP to Short-listed Teams *		May 23, 2007
Pre-RFP Meeting with Short-listed Teams		June 8, 2007
	Blythe Construction, Inc.	8:00 a.m.
	Boggs Paving, Inc.	9:30 a.m.
	Rea Contracting, LLC	11:00 a.m.
Issue Final RFP to Short-listed Teams *		July 3, 2007
Final RFP Meeting with Short-listed Teams		July 10, 2007
	Blythe Construction, Inc.	8:00 a.m.
	Boggs Paving, Inc.	8:45 a.m.
	Rea Contracting, LLC	9:30 a.m.
Technical Proposals and Sealed Price Proposals Due		October 24, 2007
Technical Presentations by Short-listed Teams		November 7, 2007
	Blythe Construction, Inc.	8:30 a.m.
	Boggs Paving, Inc.	10:30 a.m.
	Rea Contracting, LLC	1:30 p.m.
Determination of Best Value, Open Price Proposals and Announce Technical Scores		November 8, 2007
Award of Project by Board of Transportation		December 6, 2007