

U-5713 / R-5777A & B Design-Build Procurement Timeline

U.S. 70 Improvements in James City, Craven County

April 3, 2019

RFQ Advertisement	July 2, 2018
Statement of Qualifications due from Design-Build Teams	August 14, 2018
Department Announces Short-Listed Teams	August 28, 2018
Department Issues First Industry Draft RFP to Short-Listed Teams	October 9, 2018
Department Holds Statement of Qualifications Debriefs	Week of September 3, 2018
First Meeting with Short-Listed Teams	November 13, 2018
Department Issues Second Industry Draft RFP to Short-Listed Teams	January 15, 2019
Department Issues Addendum #1 to Second Industry Draft RFP to Short-Listed Teams	February 11, 2019
Short-Listed Teams submit Second Industry Draft RFP questions to the Department by 5:00pm	February 12, 2019
Second Meeting with Short-Listed Teams	February 20, 2019
Department Issues Final RFP to Short-Listed Teams	May 14, 2019
Deadline for Submitting New Alternative Technical Concepts	June 10, 2019
Technical Proposals and Sealed Price Proposals Due	August 22, 2019
Technical Presentations by Short-Listed Teams	September 5, 2019
Open Price Proposals	September 17, 2019
Department Holds Technical Proposal Debriefs Pending Contract Execution	Week of September 23, 2019

NOTE: All dates are approximate and subject to change without notice.