

U-5713 / R-5777A & B Design-Build Procurement Timeline

U.S. 70 Improvements in James City, Craven County

July 25, 2019

RFQ Advertisement	July 2, 2018
Statement of Qualifications due from Design-Build Teams	August 14, 2018
Department Announces Short-Listed Teams	August 28, 2018
Department Issues First Industry Draft RFP to Short-Listed Teams	October 9, 2018
Department Holds Statement of Qualifications Debriefs	Week of September 3, 2018
First Meeting with Short-Listed Teams	November 13, 2018
Department Issues Second Industry Draft RFP to Short-Listed Teams	January 15, 2019
Department Issues Addendum #1 to Second Industry Draft RFP to Short-Listed Teams	February 11, 2019
Short-Listed Teams submit Second Industry Draft RFP questions to the Department by 5:00pm	February 12, 2019
Second Meeting with Short-Listed Teams	February 20, 2019
Department Issues Final RFP to Short-Listed Teams	May 14, 2019
Deadline for Submitting New Alternative Technical Concepts	July 8, 2019
Technical Proposals Due	August 19, 2019
Sealed Price Proposals Due	August 27, 2019
Technical Presentations by Short-Listed Teams	August 28, 2019
Open Price Proposals	September 17, 2019
Department Holds Technical Proposal Debriefs Pending Contract Execution	Week of September 23, 2019

NOTE: All dates are approximate and subject to change without notice.