



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

ROY COOPER  
GOVERNOR

J.R. "JOEY" HOPKINS  
SECRETARY

October 27, 2023

**Addendum No. 1**

Contract No.: DA00570

WBS Element: BP1.R007.3

*Replacement of Bridge #36 on SR 1301 (Old Neck Rd) over Branch of Perquimans River, in Perquimans County*

To Whom It May Concern:


Reference is made to the proposal and plans previously furnished for this project.

The following revisions have been made to the proposal and plans:

Page 8 "Intermediate Contract Time Number 1 and Liquidated Damages" has been revised to increase the number of consecutive days from 90 days to 120 days and to extend the completion date from April 12, 2024 to May 10, 2024. Please replace the original Page 8 "Intermediate Contract Time Number 1 and Liquidated Damages" with the attached revised Page 8 "Intermediate Contract Time Number 1 and Liquidated Damages".

Please note the "Completion Date" shown on the "Invitation to Bid" has also been increased from July 11, 2024 to August 8, 2024.

Sincerely,

DocuSigned by:  
  
CDAEAC77A6394FB...

C. E. Slachta  
Division Planning Engineer

Cc: C. W. Bridgers, Jr., PE      B. N. Braswell, PE  
R. K. Sawyer, PE              D. B. Otts, PE  
R. W. Midgett, PE              C. A. Spear, PE  
M. B. Gill, PE                    L. D. Winslow

Mailing Address:  
NC DEPARTMENT OF TRANSPORTATION  
DIVISION ONE  
113 AIRPORT DRIVE, SUITE 100  
EDENTON, NC 27932

Telephone: (252) 482-1850  
Fax: (252) 482-8722  
Customer Service: 1-877-368-4968

Location:  
113 AIRPORT DRIVE, SUITE 100  
EDENTON, NC 27932

Website: [www.ncdot.gov](http://www.ncdot.gov)

**CONTRACT TIME AND LIQUIDATED DAMAGES:**

**The date of availability for this project is December 13, 2023.**

The completion date for this contract is **the date of acceptance of all erosion control measures in the contract. Liquidated Damages will begin if erosion control items are not accepted within 90 consecutive calendar days following acceptance of roadway and structure items.**

The liquidated damages for this contract will be **Seven Hundred Dollars (\$700.00)** per calendar day.

After award of the project, the Contractor shall notify the Engineer of his expected date for beginning work.

**INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:**

Except for the work required of final establishment of erosion control measures contained in the contract and removal of temporary erosion control measures, the Contractor will be required to complete all work included in this contract and shall place and maintain traffic on same.

**The date of availability for this intermediate contract time is December 13, 2023.**

**The completion date for this intermediate contract time is the date of acceptance of all roadway and structure items in the contract. Liquidated Damages will begin if roadway and structure items in the contract are not completed within 120 days from the date construction begins but must be complete no later than May 10, 2024.**

The liquidated damages for this intermediate contract time are **Seven Hundred Dollars (\$700.00)** per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a final inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume responsibility for the maintenance of all work except for the final establishment of erosion control measures and removal of temporary erosion control measures. The Contractor will be responsible for and shall make corrections of all damages to the completed roadway and/or bridge caused by operations performed in final establishment of erosion control measures and removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the project.

Payment for maintenance and removal of temporary erosion control measures is incidental to the various pay items in the contract. No additional compensation will be made for maintenance and removal of temporary erosion control items.



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

ROY COOPER  
GOVERNOR

J.R. "JOEY" HOPKINS  
SECRETARY

October 16, 2023

**NOTICE TO PROSPECTIVE BIDDERS**

The North Carolina Department of Transportation is requesting bids for the following project in Division One:

**DA00570 – Replacement of Bridge #36 on SR 1301 (Old Neck Rd) over Branch of Perquimans River, in Perquimans County**

**WBS Element: BP1.R007.3**

**The Date of Availability for this Contract is December 13, 2023**

**The Completion Date for this Contract is ~~July 11, 2024~~  
August 8, 2024**

**Minority Business Enterprise Goal = 1%**

**Women Business Enterprise Goal = 2%**

**Combined MBE / WBE Goal = 3%**

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime Contractor prior to submitting a bid. Information regarding prequalification can be found at:

<https://connect.ncdot.gov/business/Prequal/Pages/default.aspx>

If you are unsure as to whether your firm is currently prequalified by the Department by the Contractual Services Unit, a search of the Directory of Transportation Firms can be performed at the website below: <https://apps.dot.state.nc.us/vendor/directory/>

**Bid Opening will be at 2:00 pm on Wednesday November 15, 2023**

**Prospective Bidders shall utilize the Division One Conference Call Phone Number (866) 590-5055 access code (2659015) to join the November 15, 2023 Virtual Bid Opening. Prospective Bidders are encouraged to join the Bid Opening Conference Call approximately five minutes prior to the Bid Opening, as the bids will be read promptly at 2:00 pm. If you are unable to attend the Bid Opening Conference Call, bid results will also be posted on the Division One Webpage following the 2:00 pm Bid Opening. Feel free to contact me if you have any questions or need any additional information. If you have any questions or concerns, please contact Chris Slachta at (252) 482-1872 (Office) or (252) 209-6721 (Cell).**


## **CONTACT INFORMATION**

Contract proposal packages are available at the Division 1 website:

[https://connect.ncdot.gov/letting/Pages/Letting-List.aspx?let\\_type=1&let\\_status=Advertised](https://connect.ncdot.gov/letting/Pages/Letting-List.aspx?let_type=1&let_status=Advertised)

If you have any questions or need additional information concerning this project, please contact Chris Slachta at (252) 482-1872.

Sincerely,

DocuSigned by:  
  
CDAEAC77A6394FB...

C. E. Slachta  
Division Planning Engineer

Cc: C. W. Bridgers, Jr., PE  
R. K. Sawyer, PE  
M. B. Gill, PE  
B. N. Braswell, PE  
R. W. Midgett, PE  
D. B. Otts, PE  
C. A. Spear, PE  
L. D. Winslow