



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY
GOVERNOR

May 14, 2015

ANTHONY J. TATA
SECRETARY

Contract: -NA-
TIP No: ER-2973J
WBS No: 3710.3.FD25
County: Mecklenburg
Description: Landscape Planting of US 74 (Independence Blvd.) East and West bound shoulders from approx. 800' East of Pecan Ave. to E. 7th St.

Addendum No. 1
May 20, 2015 Letting

To: Prospective Bidders

Please note the following revision to the proposal for the above referenced project.

The completion date has been modified on Intermediate Contract Time # 3. On page 8 replace **"December 31, 2016"** with **"December 31, 2015"**

Please note the revision has been highlighted in gray below. Please include a copy of this letter in your bid package as well as signing the acknowledgement of this addendum on page 85 of the contract proposal.

If you have any questions, please contact me at (704) 983-4400.

Sincerely,

DocuSigned by:

A handwritten signature in cursive script that reads "Terry W. Burleson".

5169D778708C4B7...

Terry Burleson
Proposals Engineer

cc: Ritchie Hearne, PE, Division 10 Project Manager

INTERMEDIATE CONTRACT TIME #3 AND LIQUIDATED DAMAGES

(2-20-07) (Rev. 6-18-13)

108

SP1 G14 F

The Contractor shall complete the work required of **planting the plant beds** as directed by the Engineer. The Contractor shall not plant any trees or shrubs prior to the availability date listed below.

The time of availability for this intermediate contract time is **September 15, 2015**

The completion time for this intermediate contract time is **December 31, 2015**

The liquidated damages are **Five Hundred Dollars (\$ 500.00)** per day.