



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PATRICK L. MCCRORY
GOVERNOR

ANTHONY J. TATA
SECRETARY

July 2, 2013

Addendum No. 1

Certified Mail

**Re: WBS 45358.3.20 BD-5212T DL00040
Gaston County
Bridge No. 131 over Long Creek on SR 1448 (Puetts Chapel Road)
Bid Opening: July 9, 2013 @ 10:00 AM**

Gentlemen:

Reference is made to the Contract Proposal recently furnished to you on the above project.

The Completion date of December 13, 2013 has been changed to May 1, 2014.

The following Provision has been changed to reflect this revision.

CONTRACT TIME AND LIQUIDATED DAMAGES:

(7-1-95)(Rev. 12-18-07)

SP1 G10 A

The date of availability for this contract is **August 16, 2013**.

The completion date for this contract is **May 1, 2014**.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Five Hundred** Dollars (**\$500.00**) per calendar day.

Sincerely,

Mr. M.L. Holder, P.E.
Division Engineer, Twelfth Division

rb