

Pre-Bid Conference
Project 100-01-00202
PRB.32072
February 11, 2026
10:00 A.M.

Chad Loftis - NCDOT, Kicked off the meeting. Project to be opened for bid February 18, 2026

Kristin Moyle - NCEM Deputy Project Manager, Welcomed and thanked all in attendance

Jackie McSwain

PRB.32072, Haywood County.

A bridge Replacement over Hominy Creek and Turkey Creek, located near 51 Scott Drive in Canton and 17 Jade Drive in Canton

Bid Open Wednesday, February 18th at 2pm in the Division 13 office

Date of Availability, March 20th, 2026

Completion July 1, 2026 with Liquidated Damages of \$600 per calendar day.

Discussed the Special Provision for permits. All paperwork will be prepared and the contractor just signs and pays for the permit. The contractor will be reimbursed dollar for dollar the cost of the permit.

Ray Bode

Contractor must avoid work in stream. The contractor may be allowed to cross stream if unable to cross other places however no work from the stream will be allowed.

The new structure needs to be installed in the same footprint as the existing damaged structure.

Questions

Are we allowed to walk excavator across to other side?

Answer – Yes, if it is the only way to access the other side. The contractor is prohibited from parking equipment in the stream channel and performing work.

There appears to be an overhead utility line directly over the bent that is closest to 1923. Is anyone doing anything about that or are we going to?

Answer – NCDOT will look into this situation

Discussion of precast slabs and the time it takes for manufacture.

Answer: NCEM team will look at the contract duration and make any necessary adjustments.

Concrete Washout Structures – how is the determination made of which one to use

Answer: Field decision

Response for Erosion Control - it is not in the contract

Answer: Correct

Who will be performing inspections in the field

Answer: NCEM will be supplying the project inspection

Chad Loftis

NCDOT refers to Section 100 of the Standard Specifications specifically about bid acceptance.

Jackie McSwain

Any further questions should be directed to Chad Loftis by COB February 11, 2026

Meeting Adjourned.