

Pre-Bid Conference  
PRB.35488 & PRB.35492  
May 6, 2026  
10:00 A.M.

Kristin Moyle - NCEM Deputy Project Manager, Welcomed and thanked all in attendance

Jackie McSwain

PRB.35488

A combination of a design bid build package located at 5631 US 19 E over the Toe River and a standard bridge located at 85 KJ Lane over Horse Creek in Avery County.

Bids open May the 20th at 2 P.M. in the Division 13 office. Bid bonds are required. Floating date of availability. The bridge located at 5631 US 19 E over North Toe, the contractor cannot begin work before June 15, 2026 and no later than April 23, 2027. And the Contractor will have 130 consecutive calendar days to complete all work.

The bridge located at 85 Kay Jay Lane over Horse Creek, the contractor cannot begin work until June 15, 2016 and no later than June 13, 2027. And the contractor will have 80 consecutive calendar days to complete all work.

Liquidated damages are \$300 per calendar day.

There is a construction moratorium on the project from April the 1st through November the 15<sup>th</sup>.

Build America, Buy America Project

Permits were discussed. Discussed the Special Provision for permits. Building permits are needed and contractor will need to be submit. NCEM will provide the documents needed for the permits as the contractor needs only to sign.

PRB.35942

A Design Bid Build bridge located at 1461 Dutch Creek Road over Dutch Creek in Watauga County.

Bids open May the 20th at 2 P.M. in the Division 13 office. Bid bonds are required. Project has a floating date of availability. The date of availability is June the 15th, and work must begin no later than May 3, 2027. The contractor has 90 consecutive calendar days to complete work.

Liquidated damages are \$300 per calendar day.

There is also an intermediate contract time for SR 1134, Dutchman's Creek Road. Lane closures nor narrowing a lane of traffic cannot occur Monday through Friday from 7 am to 9 pm and 4 pm to 6pm.

There is a construction moratorium on the project from April the 1st through November the 15<sup>th</sup>.

Build America, Buy America Project

Permits were discussed. Discussed the Special Provision for permits. Building permits are needed and contractor will need to be submit. NCEM will provide the documents needed for the permits as the contractor needs only to sign.

Questions

None

Meeting Adjourned