

Pre-Bid Conference

PRB.35493

May 13, 2026

11:00 A.M.

Kristin Moyle - NCEM Deputy Project Manager, Welcomed and thanked all in attendance

Jackie McSwain

PRB.35493

Project consist of four separate bridges located at:

1505 DAVISTOWN CHURCH RD, OLD FORT

332 HEFNER RD, SPRUCE PINE

164 WHEELER FARM DRIVE, BURNSVILLE

89 TIMELESS LANE, BURNSVILLE

Bids open May the 27th at 2 P.M. in the Division 13 office. Bid bonds are required.

Floating dates of availability for each of the bridges

Davistown Ch Rd (Site 059-01-5D1D5)

The date of availability for this contract is the date the Contractor begins work, but not before June 22, 2026 and no later than July 13, 2027. The completion date for this contract is the date that is eighty (80) consecutive calendar days after and including the date of availability.

Hefner Rd (Site 061-01-f64aa)

The date of availability for this contract is the date the Contractor begins work, but not before June 22, 2026 and no later than August 1, 2027. The completion date for this contract is the date that is sixty (60) consecutive calendar days after and including the date of availability.

Wheeler Farm Rd (Site 100-01-00204)

The date of availability for this contract is the date the Contractor begins work, but not before June 22, 2026 and no later than May 13, 2027. The completion date for this contract is the date that is one hundred forty (140) consecutive calendar days after and including the date of availability.

Timeless Lane (Site 100-01-00206)

The date of availability for this contract is the date the Contractor begins work, but not before June 22, 2026 and no later than April 23, 2027. The completion date for this contract is the date that is one hundred sixty (160) consecutive calendar days after and including the date of availability.

Liquidated damages for all four bridges are \$300.00 per calendar day.

There is Intermediate Contract Time 1 and Liquidated Damages for the work associated with the bridge construction at Wheeler Rd. The contractor shall not close or narrow a lane of traffic Monday thru Friday from 7am to 9am and 4pm to 6pm additionally there shall be no lane closures during holiday, holiday weekend and special events as listed in the proposal. Liquidated Damages will be \$300 per hour.

There is also Intermediate Contract Time 2 for work associated with a closure of US 19W Monday thru Friday 7am to 9am and 4pm to 6pm. The maximum allowable time for girder/material deliveries is 30 (thirty) minutes for US 19W. The contractor shall reopen the travel lanes to traffic until any resulting traffic queue is depleted. Liquidated Damages are \$300.00 per minute.

Major Line Item was Concrete Class A (Bridge)

Specialty Item are guardrail, erosion control items and drilled piers.

There is a construction moratorium on the project from April the 1st through November the 15th.

Build America, Buy America Project

Permits were discussed. Discussed the Special Provision for permits. Building permits are needed and contractor will need to be submit. NCEM will provide the documents needed for the permits as the contractor needs only to sign.

Questions

1. The Hefner Rd bridge reflects 1'6" cored slabs. Can 1'9" be used and change the grades?

Answer: NCEM will follow up.

2. Will we be able to completely put in a temporary causeway to cross the cane river for girder deliver and erection?

Answer: Causeway is limited to half of the flow area of the river at a time. NCEM will follow up.

Meeting Adjourned

Meeting Roster

5/13/2026 11:00 A.M.

PRB.35493

Meeting Subject:Pre-Bid Conference Pre-Bid Conference

Contract No.:PRB.35493

Name	Company	Phone Number and Email
Brandon Jones	Carolina-TEA	Brandon.Jones@carolina-tea.com
Kristin Moyle	NCEM	kristin.moyle@ncdps.gov
Ray Bode	JMT	rbode@jmt.com
Barry Hobbs	JMT	bhobbs@jmt.com
Jackie McSwain	Volkert	jackie.mcswain@volkert.com
Lin Reynolds	JMT	Lreynolds@jmt.com
Dennis Ponder	TAG	dennis@tagcontractinginc.com
Kevin Burns	RE Burns	kevin@reburns.com
Aaron Creasmon	IPC	acreasman@ipcstructure.com
Kevin Charrier	Branch Civil	kevin.charrier@branchcivil.com
Diane McGill	NCEM	diane.mcgill@ncdps.com
Mark Newman	NHM	mnewman@nhmconstructors.com