



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY
GOVERNOR

ANTHONY J. TATA
SECRETARY

February 21, 2013

To Prospective Bidders

Subject: Addendum 1 for: US 70 Sidewalk Gap Project

CONTRACT NO.: DM00055
T.I.P. No.: ER-2971
F.A. No.: 000S-424
WBS No.: 3613.3.07
COUNTY: Buncombe
ROUTE: US 70
DESCRIPTION: US-70 Sidewalk Gap Project

This letter is to advise all prospective bidders of the following contract addendum.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:

(2-20-07)

108

SP1 G14 A

Due to embankment stabilization concerns the contractor shall install a temporary lane closure, in accordance with the 2012 NCDOT Roadway Standard Drawings for the eastbound outside lane of traffic during the construction and backfill of the retaining wall. Once the temporary lane closure is installed the contractor shall pursue the work of installing and backfilling the retaining wall in an uninterrupted manner. Should the contractor pull off the project without permission from the engineer, liquidated damages will be assessed at the amount shown below.

The date of availability for ICT number 2 is March 25, 2013

The completion date for ICT number 2 is April 25, 2013


The liquidated damages for this ICT are One Thousand Dollars (\$1000) per calendar day.

- The contractor shall be responsible for all Work Zone Traffic Control Devices
- After completion of ICT number 2 the contractor shall complete the remaining work under the timelines specified under *Contract Time and Liquidated Damages* and *Intermediate Contract Time 1 and Liquidated Damages*.

This addendum issued by the North Carolina Department of Transportation for the subject contract is considered a part of the contract bid document and shall be returned with the bid proposal. Proposals submitted without this addendum shall be considered irregular and will not be considered for award.

If this office can provide additional information, please feel free to contact me at (828) 251-6171.

Sincerely,

A handwritten signature in black ink, appearing to read 'M.K. Calloway', with a stylized flourish at the end.

M.K. Calloway
Division Project Manager

Cc: Mr. J.J. Swain, Jr., P.E., Division Engineer
Mr. R.A. Tipton, P.E., Division Construction Engineer
Mr. E.A. Green, P.E., Division Maintenance Engineer
Mr. C.E. Bandy, P.E., District Engineer
Mr. C.D. Hood, P.E., Resident Engineer