

PROJ. REFERENCE NO.	SHEET NO.
DF18314.2075090	TMP - 3

**PHASING NOTES**

NOTES:

'RSD' REFERS TO NCDOT ROADWAY STANDARD DRAWINGS.

COMPLETE ANY PROPOSED OR TEMPORARY WIDENING IN SUCH A MATTER THAT PONDING OF WATER WILL NOT OCCUR IN THE TRAVEL LANE.

ALL PROPOSED ASPHALT ROADWAY CONSTRUCTION IS UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE UNLESS OTHERWISE NOTED.

MAINTAIN ALL DRIVEWAY ACCESS AT ALL TIMES.

PHASE I STEP 1:

USING RSD 1101.01 (SHEET 3 OF 3), PLACE ALL ADVANCE WARNING SIGNS ALONG -L- (EDNEY RD).

PHASE I STEP 2:

USING RSD 1101.02 (SHEET 1 OF 19), RSD 1101.03 (SHEET 2 OF 9) AND EXISTING OFF-SITE DETOUR, COMPLETE ALL PROPOSED STRUCTURE AND ROADWAY CONSTRUCTION ALONG -L- (EDNEY RD) UP TO THE FINAL LAYER OF SURFACE COURSE INCLUDING MILL AND FILL AND DRAINAGE AWAY FROM TRAFFIC.

PHASE II STEP 1:

USING RSD 1101.02 (SHEET 1 OF 19), RSD 1101.03 (SHEET 2 OF 9) AND EXISTING OFF-SITE DETOUR, PLACE ALL FINAL MARKINGS AND MARKERS ALONG -L- (EDNEY RD).

ONCE ALL FINAL PAVEMENT MARKINGS AND MARKERS HAVE BEEN PLACED, OPEN -L- (EDNEY RD) AND PLACE TRAFFIC IN THE FINAL PATTERN.

PHASE II STEP 2:

WITH TRAFFIC PLACED ON -L- (EDNEY RD), CLOSE DETOUR AND USE RSD 1101.02 (SHEET 1 OF 19) TO REMOVE GRAVEL AND TEMPORARY STRUCTURE FROM THE EXISTING OFF-SITE DETOUR.

PHASE III:

REMOVE ALL TRAFFIC CONTROL DEVICES FROM THE PROJECT LIMITS.

9/24/2025  
R:\Traffic\TrafficControl\740102\_tmp\_phasing.dgn  
User:AvgerinN

**RS&H** 8521 SIX FORKS ROAD, SUITE 400  
RALEIGH, NC 27615  
NC FIRM LICENSE No: F-0493

<div>APPROVED:  DATE:10/6/2025</div> <div>SEAL </div> <div>DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED</div>		<div>TEMPORARY TRAFFIC CONTROL PHASING</div>
--	---	--