

| PROJ. REFERENCE NO. | SHEET NO. |
|---------------------|-----------|
| DF18314.2045332     | TMP -3    |

PHASING NOTES

NOTES:

RSD REFERS TO ROADWAY STANDARD DRAWINGS.

ALL PROPOSED ASPHALT ROADWAY CONSTRUCTION IS UP TO, BUT NOT INCLUDING, THE FINAL LAYER OR SURFACE COURSE UNTIL OTHERWISE NOTED.

COMPLETE ANY PROPOSED OR TEMPORARY WIDENING IN SUCH A MATTER THAT PONDING OF WATER WILL NOT OCCUR IN THE TRAVEL LANE.

PORTABLE SIGNAL LOCATIONS MAY BE SHIFTED DURING PHASING BASED ON LENGTH OF WATER FILLED BARRIER NEEDED.

PHASE I STEP 1

USING RSD 1101.01 (SHEET 3 OF 3) PLACE ALL ADVANCE WARNING SIGNS ALONG -L- (BIG HUNGRY RD).

PHASE I STEP 2

USING RSD 1101.02 (SHEET 1 OF 19) AND A LANE CLOSURE ALONG -L- (BIG HUNGRY RD), CONSTRUCT TEMPORARY GRAVEL AND INSTALL TEMPORARY GUARDRAIL AND WATER FILLED BARRIER (SEE SHEET TMP-4).

-L- STA. 11+89± (LT) TO STA. 13+03± (LT) (TEMPORARY GRAVEL)

INSTALL PORTABLE SIGNAL AND SHIFT TRAFFIC INTO A ONE LANE, TWO WAY PATTERN ALONG -L- (LT) (BIG HUNGRY RD). USING RSD 1101.02 (SHEETS 1 AND 17 OF 19) AND WORKING BEHIND WATER FILLED BARRIER AND TEMPORARY GUARDRAIL, BEGIN PARTIAL REMOVAL OF THE TEMPORARY STRUCTURE (SEE SHEET TMP-4).

-L- STA. 13+03± (RT) TO STA. 14+39± (RT) (EXISTING STRUCTURE REMOVAL)

PHASE II

WITH TRAFFIC IN A ONE LANE, TWO WAY PATTERN ALONG -L- (LT) (BIG HUNGRY RD), USE RSD 1101.02 (SHEETS 1 AND 17 OF 19), WEDGING, AND RESETTING AND PLACING WATER FILLED BARRIER AND TEMPORARY GUARDRAIL, CONSTRUCT THE RIGHT SIDE OF THE PROPOSED STRUCTURE, ROADWAY, DRAINAGE, GUARDRAIL, AND WIRE MESH SLOPE PROTECTION (SEE ROADWAY SHEETS 2G-1 AND 2G-2) (SEE SHEET TMP-5).

-L- STA. 11+60± (RT) TO STA. 17+00± (RT)

PHASE III

SHIFT TRAFFIC INTO A ONE LANE, TWO WAY PATTERN ALONG -L- (RT) (BIG HUNGRY RD). USE RSD 1101.02 (SHEETS 1 AND 17 OF 19) AND RESETTING WATER FILLED BARRIER AND TEMPORARY GUARDRAIL TO REMOVE THE REMAINDER OF THE EXISTING STRUCTURE. REMOVE TEMPORARY GRAVEL (SEE TMP-6).

-L- STA. 11+89± (LT) TO STA. 13+03± (LT) (TEMPORARY GRAVEL REMOVAL)  
-L- STA. 13+03± (LT) TO STA. 14+39± (LT) (EXISTING STRUCTURE REMOVAL)

PHASE IV

WITH TRAFFIC IN A ONE LANE, TWO WAY PATTERN ALONG -L- (RT) (BIG HUNGRY RD), USE RSD 1101.02 (SHEETS 1 AND 17 OF 19), WEDGING, AND RESET WATER FILLED BARRIER AND TEMPORARY GUARDRAIL TO CONSTRUCT THE LEFT SIDE OF THE PROPOSED STRUCTURE, ROADWAY, DRAINAGE, AND GUARDRAIL (SEE TMP-7).

-L- STA. 11+60± (LT) TO STA. 15+50± (LT)

PHASE V

REMOVE PORTABLE SIGNAL SYSTEM. THEN, USING RSD 1101.02 (SHEET 1 OF 19), PLACE FINAL PAVEMENT MARKINGS AND FINAL SURFACE COURSE. REMOVAL ALL TRAFFIC CONTROL DEVICES AND OPEN TRAFFIC TO FINAL PATTERN.

**RS&H** 1520 SOUTH BOULEVARD, SUITE 200  
CHARLOTTE, NC 28203  
NC FIRM LICENSE No: F-0493

APPROVED:   
DATE: 4/13/2026

SEAL



DOCUMENT NOT CONSIDERED FINAL  
UNLESS ALL SIGNATURES COMPLETED



PHASING NOTES