

PROJ. REFERENCE NO.	SHEET NO.
DF18314.2045332	TMP -3

PHASING NOTES

NOTES:

RSD REFERS TO ROADWAY STANDARD DRAWINGS.

ALL PROPOSED ASPHALT ROADWAY CONSTRUCTION IS UP TO, BUT NOT INCLUDING, THE FINAL LAYER OR SURFACE COURSE UNTIL OTHERWISE NOTED.

COMPLETE ANY PROPOSED OR TEMPORARY WIDENING IN SUCH A MATTER THAT PONDING OF WATER WILL NOT OCCUR IN THE TRAVEL LANE.

PORTABLE SIGNAL LOCATIONS MAY BE SHIFTED DURING PHASING BASED ON LENGTH OF WATER FILLED BARRIER NEEDED.

REFER TO STANDARD DRAWINGS 1801.01 AND 1801.02 FOR TEMPORARY SHORING DETAILS.

PHASE I STEP 1

USING RSD 1101.01 (SHEET 3 OF 3) PLACE ALL ADVANCE WARNING SIGNS ALONG -L- (BIG HUNGRY RD).

PHASE I STEP 2

USING RSD 1101.02 (SHEET 1 OF 19) AND A LANE CLOSURE ALONG -L- (BIG HUNGRY RD), CONSTRUCT TEMPORARY GRAVEL AND INSTALL TEMPORARY GUARDRAIL AND WATER FILLED BARRIER (SEE SHEET TMP-4).

-L- STA. 11+89± (LT) TO STA. 13+03± (LT) (TEMPORARY GRAVEL)

INSTALL PORTABLE SIGNAL AND SHIFT TRAFFIC INTO A ONE LANE, TWO WAY PATTERN ALONG -L- (LT) (BIG HUNGRY RD). INSTALL WATER FILLED BARRIER, AND USE RSD 1101.02 (SHEETS 1 AND 17 OF 19) AND STANDARD DRAWINGS 1801.01 AND 1801.02 TO INSTALL TEMPORARY SHORING AND TEMPORARY GUARDRAIL. THEN, BEGIN PARTIAL REMOVAL OF THE TEMPORARY STRUCTURE (SEE SHEET TMP-4).

-L- STA. 13+03± (RT) TO STA. 14+39± (RT) (EXISTING STRUCTURE REMOVAL)

PHASE II

WITH TRAFFIC IN A ONE LANE, TWO WAY PATTERN ALONG -L- (LT) (BIG HUNGRY RD), USE RSD 1101.02 (SHEETS 1 AND 17 OF 19), WEDGING, AND RESETTING AND PLACING WATER FILLED BARRIER , CONSTRUCT THE RIGHT SIDE OF THE PROPOSED STRUCTURE, ROADWAY, DRAINAGE, GUARDRAIL, AND WIRE MESH SLOPE PROTECTION (SEE ROADWAY SHEETS 2G-1 AND 2G-2) (SEE SHEET TMP-5).

-L- STA. 11+60± (RT) TO STA. 17+00± (RT)

PHASE III

SHIFT TRAFFIC INTO A ONE LANE, TWO WAY PATTERN ALONG -L- (RT) (BIG HUNGRY RD). RESET WATER FILLED BARRIER AND USE RSD 1101.02 (SHEETS 1 AND 17 OF 19) AND STANDARD DRAWINGS 1801.01 AND 1801.02 TO INSTALL TEMPORARY GUARDRAIL. THEN, REMOVE THE REMAINDER OF THE EXISTING STRUCTURE. REMOVE TEMPORARY GRAVEL (SEE TMP-6).

-L- STA. 11+89± (LT) TO STA. 13+03± (LT) (TEMPORARY GRAVEL REMOVAL)

-L- STA. 13+03± (LT) TO STA. 14+39± (LT) (EXISTING STRUCTURE REMOVAL)

PHASE IV

WITH TRAFFIC IN A ONE LANE, TWO WAY PATTERN ALONG -L- (RT) (BIG HUNGRY RD), USE RSD 1101.02 (SHEETS 1 AND 17 OF 19), WEDGING, AND RESET WATER FILLED BARRIER TO CONSTRUCT THE LEFT SIDE OF THE PROPOSED STRUCTURE, ROADWAY, DRAINAGE, AND GUARDRAIL (SEE TMP-7).

-L- STA. 11+60± (LT) TO STA. 15+50± (LT)

PHASE V

REMOVE PORTABLE SIGNAL SYSTEM. THEN, USING RSD 1101.02 (SHEET 1 OF 19), PLACE FINAL PAVEMENT MARKINGS AND FINAL SURFACE COURSE. REMOVAL ALL TRAFFIC CONTROL DEVICES AND OPEN TRAFFIC TO FINAL PATTERN.

RS&H 1520 SOUTH BOULEVARD, SUITE 200
CHARLOTTE, NC 28203
NC FIRM LICENSE No: F-0493

Signed by: <i>Rebecca E. Wright</i> 2952C59F8B884F8 APPROVED: _____ DATE: 6/4/2026 SEAL DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED	DIVISION OF HIGHWAYS STATE OF NORTH CAROLINA DEPARTMENT OF TRANSPORTATION WORK ZONE TRAFFIC CONTROL SEAL 057350 ENGINEER REBECCA E. WRIGHT	PHASING NOTES
--	---	--------------------------