



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

ROY COOPER
GOVERNOR

J. ERIC BOYETTE
SECRETARY

September 16, 2021

To: Prospective Bidders

From: Jonathan W. Mitchell
Division Contract Engineer

DocuSigned by:
Jonathan W Mitchell
02B404268BC84C2...

Contract ID#: DC00310

WBS Element: 40233.3.2

Subject: Addendum #1: Surf City Landscape Enhancement

The Subject contract proposal contains the following addendum:

1. Line item numbers listed in ICT'S 1 – 3 have been changed. Replace page 3 of the proposal with the attached.

*****An Addendum has been added to Bid Express.**

Mailing Address:
NC DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
5505 BARBADOS BOULEVARD
CASTLE HAYNE, NC 28429-5647

Telephone: (910) 341-2001
Fax: (910) 675-0143
Customer Service: 1-877-368-4968

Website: www.ncdot.gov

Location:
5505 BARBADOS BOULEVARD
CASTLE HAYNE, NC 28429-5647

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES

The Contractor shall complete the required work of **Lighting Installation (Line Items 6-19)**, as shown on the plans and as directed by the Engineer and within any seasonal limitations for the specific task included herein.

The date of availability for this intermediate contract time will be **January 1, 2022**.

The completion date for this intermediate contract time will be **September 30, 2022**.

The liquidated damages are **Seven Hundred Dollars (\$700.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES

The Contractor shall complete the required work of **Hardscape, Irrigation, Flagpole, Gabion Bench Installation (Line Items 33-38, 44-45)**, as shown on the plans and as directed by the Engineer and within any seasonal limitations for the specific task included herein. Coordination between contractors will be critical so the installation of line items 6 - 19 and the installation of line items 33-38, 44-45 do not conflict with one another. Line items 6 - 19 shall be completed in an area prior to installation of line items 33-38, 44-45.

The date of availability for this intermediate contract time will be **March 15, 2022**.

The completion date for this intermediate contract time will be **September 30, 2022**.

The liquidated damages are **Seven Hundred Dollars (\$700.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES The

Contractor shall complete the required work of **Landscape Planting (Line Items 20-32, 40-43, 46-47)**, as shown on the plans and as directed by the Engineer and within any seasonal limitations for the specific task included herein.

The date of availability for this intermediate contract time will be **October 1, 2022**.

The completion date for this intermediate contract time will be **January 1, 2023**.

The liquidated damages are **Seven Hundred Dollars (\$700.00)** per calendar day.