



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY
GOVERNOR

ANTHONY J. TATA
SECRETARY

May 20, 2013

Addendum No. 1

RE: **DD00071 (BD-5104Q)**
Halifax County

To Whom It May Concern:

Reference is made to the above-mentioned project. The following changes/additions/deletions have been made:

1. The Project Special Provision **AWARD OF MULTIPLE DIVISION FOUR LIBR CONTRACTS:** is being removed from the contract proposal. This provision is no longer applicable to the project.
2. The project duration and contract times are revised. The Project Special Provision **CONTRACT TIME AND LIQUIDATED DAMAGES:** is replaced with the attached provision that contains a floating availability date.

This sheet and attachments shall be made a part of the plans and bid documents and shall be submitted with the bid. Bids submitted without the addenda and attachments will be considered non-responsive.

If there are any questions, please contact me at (252) 237-6164

Respectfully,

A handwritten signature in black ink, appearing to read "W. M. Clarke".

W. M. Clarke
Division Four Proposals Engineer

WMC/

Attachment

CONTRACT TIME AND LIQUIDATED DAMAGES:

(7-1-95) (Rev. 12-18-07)

108

SP1 G05 B

The date of availability for this contract is the date the Contractor begins work but not before **July 1, 2013** or later than **September 23, 2013**.

The completion date for this contract is the date that is **One Hundred Thirty Five (135)** consecutive calendar days after and including the date of availability.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Four Hundred Dollars (\$400.00)** per calendar day. At the preconstruction conference the Contractor shall declare his expected date for beginning work. Should the Contractor desire to revise this date after the preconstruction conference, he shall notify the Engineer in writing at least thirty (30) days prior to the revised date.