

STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT McCRORY
GOVERNOR

ANTHONY J. TATA
SECRETARY

July 8, 2015

SUBJECT: ADDENDUM ONE FOR DE00110 – W-52050, US 64 EASTBOUND AT US 1 NORTHBOUND AND SR 1009 (TRYON RD) AT US 1 NORTHBOUND ON-RAMP/REGENCY PARKWAY IN WAKE COUNTY, WBS ELEMENT: 45335.3.15

MEMORANDUM TO PROSPECTIVE BIDDERS

This addendum is being issued to change the contract time, add Intermediate Contract Time Number 5 and to clarify that the Type, A signs on this project will be furnished by NCDOT.

The Contract Time and Liquidated Damages provision found on page 7 of the proposal should be revised as follows:

*The date of availability for this contract is **August 26, 2015.***

*The completion date for this contract is **February 29, 2016.***

The Intermediate Contract Time Number 5 provision should be included as follows:

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:

(2-20-07) (Rev. 6-18-13)

108

SP1 G14 H

The Contractor shall complete all work required except the installation of the overhead sign system and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is **August 26, 2015.**

The completion date for this intermediate contract time is **November 24, 2015.**

The liquidated damages are **Six Hundred Dollars (\$ 600.00)** per calendar day.


The Contractor's attention is drawn to the special provision Department Furnished Signs for Purchase Orders on page 38 of the proposal. Please note that this special provision is included **in addition to** Subarticle 901-3(B) of the *2012 Standard Specifications*. Type A signs for this project will be furnished by NCDOT and will be available for pickup at the NCDOC sign facility in Bunn per the *2012 Standard Specifications*.

Please attach this addendum to the original proposal and acknowledge receipt of this addendum in the proposal.

If you wish to use Expedite Entry in helping you prepare your bids, please note that no new EBS file is required for this addendum.

If you have any questions, feel free to call me at (919) 220-4600.

Sincerely,

DocuSigned by:


5CDD3BA8BDE94C1...
Michael J. Kneis, PE
Division Project Manager

cc: D. Jernigan, PE
M. Gaddy, PE
B. Upshaw, PE