



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

JOSH STEIN
GOVERNOR

DANIEL H. JOHNSON
SECRETARY

August 18, 2026

ADDENDUM #3

FROM: Jennifer A. Sour
Division Contract Engineer

DocuSigned by:
Jennifer A. Sour
B213233052CA46B...

SUBJECT: Contract Let Date Change and Revisions – MG00512

To whom it may concern:

It has been determined that the following items need to be revised:

- Shadow Truck with Arrow Board. The correct unit is per hour. The correct quantity is 750.
- The availability date and completion date have been revised. The new availability date is September 30, 2026. The new completion date is September 29, 2027.
- The drop-dead deadline has been revised to September 30, 2026.
- Bid Bond sheets have been added.
- The new let date is August 27, 2026.

Please discard the old proposal and replace it with the new proposal. Make sure that you acknowledge all the addendums in the contract, including this addendum.