



PAT McCRORY
Governor

NICHOLAS J. TENNYSON
Secretary

November 30, 2016

NOTICE TO PROSPECTIVE BIDDERS

Contract Number: DH00219
TIP Number: B-5749
WBS Number: 45705.3.1
County: Scotland
Description: Replacement of Bridge No. 36 over Big Shoe Heel Creek on SR 1421 (McIntosh Road)

Subject: Addendum #1

The following revisions have been made to the project proposal associated with the above referenced project:

- Special Provision SP1 G07B, CONTRACT TIME AND LIQUIDATED DAMAGES has been modified.
 - Availability date range has been extended to June 15, 2017.

- Special Provision SP1 G13A, INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES has been modified.
 - Completion time has been extended to 150 calendar days.

This addendum letter and attached special provisions shall be attached to the front of the contract proposal. These sheets and EBS Addendum File will also be available for download on the Division 8 Letting Page at: https://connect.ncdot.gov/letting/Pages/Letting-List.aspx?let_type=8

We apologize for any inconvenience this may have caused. If this office can provide additional information, please call me at (910) 944-2344.

Sincerely,


DocuSigned by:

A handwritten signature in black ink that reads 'Jeffrey A. Stroder'.

A3C912A7820D436...

Jeffrey A. Stroder, PE
Division Proposal Engineer

cc: J. R. G. Olinger, PE
J. A. Partin, PE
File



CONTRACT TIME AND LIQUIDATED DAMAGES:

(12-18-07)

108

SP1 G07 B

The date of availability for this contract is the date the Contractor begins work but not before **January 9, 2017** or later than **June 15, 2017**, except that work in jurisdictional waters and wetlands shall not begin until a meeting between NCDOT, Regulatory Agencies, and the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is **one hundred eighty (180) days after completing Intermediate Contract Time Number 1.**

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Two Hundred Dollars (\$ 200.00)** per calendar day. These liquidated damages will not be cumulative with any liquidated damages which may become chargeable under Intermediate Contract Time Number 1. At the preconstruction conference the Contractor shall declare his expected date for beginning work. Should the Contractor desire to revise this date after the preconstruction conference, he shall notify the Engineer in writing at least thirty (30) days prior to the revised date.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(7-1-95) (Rev. 2-21-12)

108

SP1 G13 A

Except for that work required under the Project Special Provisions entitled *Planting, Reforestation* and/or *Permanent Vegetation Establishment*, included elsewhere in this proposal, the Contractor will be required to complete all work included in this contract and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is **the date of availability of the contract.**

The completion date for this intermediate contract time is the date which is **one hundred fifty (150)** consecutive calendar days after the availability date.

The liquidated damages for this intermediate contract time are **Six Hundred Dollars (\$600.00)** per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a final inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume responsibility for the maintenance of all work except *Planting, Reforestation* and/or *Permanent Vegetation Establishment*. The Contractor will be responsible for and shall make corrections of all damages to the completed roadway caused by his planting operations, whether occurring prior to or after placing traffic through the project.