

HIGHWAY LETTING
 NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
 DIVISION OF HIGHWAYS
 RALEIGH N.C.
 DECEMBER 14, 2022
 DIVISION 9

DI00313
 36780.3.4
 STATE FUNDED
 ROWAN
 I-3802B(L)

PROPOSAL LENGTH 5.300 MILES

TYPE OF WORK LANDSCAPING

LOCATION I-85 FROM LANE ST, SR 2160(EXIT 63) TO US 29-601 CONNECTOR(EXIT 68)

EST CONST PROGRESS.... FY-2023...21% OF BID
 FY-2024...41% OF BID
 FY-2025...38% OF BID

RPN 002 1 BIDDER(S)

DBE GOAL 0.00 %

ESTIMATE 1,460,893.50

DATE AVAILABLE JAN 17 2023

INTER COMPLETION MAY 31 2023 COMPLETE LANDSCAPE GRADING
 MAR 31 2023 COMPLETE MINIMUM 25% OF INITIAL PLANTING OF ALL WOODY PLANTS(TREES & SHRUBS)
 MAR 29 2024 COMPLETE REMAINING WOODY PLANTS(TREES & SHRUBS)
 MAY 15 2023 COMPLETE MINIMUM 20% OF PLANTING OF CONTAINERIZED NATIVE GRASSES
 MAY 15 2024 COMPLETE REMAINING PLANTING OF CONTAINERIZED NATIVE GRASSES
 MAY 30 2023 COMPLETE MINIMUM 30% OF INITIAL PLANTING OF PERENNIALS AND GROUNDCOVERS
 MAY 30 2024 COMPLETE REMAINING WORK OF INITIAL PLANTING OF ALL PERENNIALS
 MAY 30 2025 NO LANE CLOSURES MONDAY-SUNDAY 7AM-9AM AND 4PM -6PM

FINAL COMPLETION MAY 30 2025

	\$ TOTALS	% DIFF
COUNTRY BOY LANDSCAPING INC HARMONY, NC	1,324,366.14	-9.3

ESTIMATE TOTAL	2,556,545.80	
LETTING TOTAL	2,506,785.60	-1.9

DocuSigned by:

 12/15/2022
 B47701BDF119489...