



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

ROY COOPER
GOVERNOR

J. ERIC BOYETTE
SECRETARY

ADDENDUM NO. 1

December 3, 2021

Contract No.: DK00312
WBS Element: 35993.3.11
TIP No.: U-4700AA
County: Burke, Caldwell
Description: Structure Preservation at Bridge No. 130367 on US 321SB over Lake Hickory

December 16, 2021 Bid Letting

To Whom It May Concern:

Reference is made to the Contract Proposal recently furnished to you on the above-mentioned project. The following revisions have been made to the Contract Proposal:

Page G-2, INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES, has been revised. This revision changed the completion date for this intermediate contract time to July 31, 2022. Please void **Page G-2** in your proposal and staple the attached **Revised Page G-2** thereto. This revision is reflected in the Proposal posted on the Division 11 Letting Page.

If you have any questions regarding this matter, please feel free to contact me at 336-903-9115.

Sincerely,

Kenny H. Heavner

Kenny H. Heavner, PE
Division Contract Engineer

cc: M. A. Pettyjohn, PE, Division Engineer
C. C. Reinhardt, PE, Division Maintenance Engineer
I. H. Dishman, PE, District Engineer
J. L. Laws, PE, Division Bridge Project Manager

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(7-1-95) (Rev. 2-21-12)

108

SP1 G13 A

Except for that work required under the Project Special Provisions entitled *Planting, Reforestation* and/or *Permanent Vegetation Establishment*, included elsewhere in this proposal, the Contractor will be required to complete all work included in this contract and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is **March 1, 2022**.

The completion date for this intermediate contract time is **July 31, 2022**.

The liquidated damages for this intermediate contract time are **Eight Hundred Fifty Dollars (\$ 850.00)** per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a final inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume responsibility for the maintenance of all work except *Planting, Reforestation* and/or *Permanent Vegetation Establishment*. The Contractor will be responsible for and shall make corrections of all damages to the completed roadway caused by his planting operations, whether occurring prior to or after placing traffic through the project.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:

(2-20-07)

108

SP1 G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The Contractor shall not close or narrow a lane of traffic on **US 321** during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Sunday from 7:00 A.M. to 7:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on **All Roads** detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For **unexpected occurrence** that creates unusually high traffic volumes, as directed by the Engineer.
2. For **New Year's Day**, between the hours of **6:00 A.M.** December 31st and **9:00 P.M.** January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until **9:00 P.M.** the following Tuesday.
3. For **Easter**, between the hours of **6:00 A.M.** Thursday and **9:00 P.M.** Monday.