



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY
GOVERNOR

ANTHONY J. TATA
SECRETARY

February 13, 2013

ADDENDUM #1

To: Plan Holders

From: Wanda H. Austin, PE *Wanda H Austin*
Proposals Engineer

RE:
Contract ID: DN00216
County: Transylvania
Letting Date: March 12, 2013

The contract time has been modified as follows.

Availability Date: June 3, 2013
Completion Date: September 30, 2013

ICT #2 Complete all work on Maps 2-5
Availability Date: June 3, 2013
Completion Date: August 16, 2013
Liquidated Damages: \$500/day

Please insert this letter into the addendum section of the proposal and sign the verification. Thank you for your attention to this matter.

Attachment: Revised SPI G10A
ICT #2 and Liquidated Damages

Fourteenth Division Office

Phone: (828)586-2141

253 Webster Road, Sylva, North Carolina 28779

Fax: (828)586-4043

CONTRACT TIME AND LIQUIDATED DAMAGES:

(7-1-95) (Rev. 12-18-07)

108

SPI G10 A

The date of availability for this contract is June 3, 2013.

The completion date for this contract is September 30, 2013.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Three Hundred Fifty Dollars (\$350.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:

Complete all work on Maps 2-5.

The date of availability for ICT #2 is June 3, 2013.

The completion date for ICT #2 is August 16, 2013.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this ICT are **Five Hundred Dollars (\$500.00)** per calendar day.