



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY
GOVERNOR

ANTHONY J. TATA
SECRETARY

July 12, 2013

ADDENDUM #1

To: Plan Holders

From: Wanda H. Austin, PE
Proposals Engineer

RE:
Contract ID: DN00075
County: Macon
Letting Date: July 23, 2013

Jones Creek is designated a trout stream; therefore, a moratorium for in-stream work is in affect from October 15 to April 15. The contract availability date has been adjusted to consider this restriction. The new Contract Availability Date is April 1, 2014; the Contract Completion Date is June 30, 2015; the Intermediate Contract Time #1 Completion Date is December 15, 2014.

Please insert this letter into the addendum section of the proposal and sign the verification at the end of the proposal. Thank you for your attention to this matter.

Fourteenth Division Office

Phone: (828)586-2141

253 Webster Road, Sylva, North Carolina 28779

Fax: (828)586-4043