



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

ROY COOPER  
GOVERNOR

JAMES H. TROGDON, III  
SECRETARY

February 5, 2018

**Addendum No. 1**

RE: **THERMOPLASTIC PAVEMENT MARKING INSTALLATION &  
PAVEMENT MARKING REMOVAL – DISTRICT 3**

To Whom It May Concern:


Reference is made to the above-mentioned project. The following changes/additions/deletions have been made:

1. Map number 313 was added to Intermediate Contract Time Number 1. Please replace Page 10 of the Proposal with the attached Page 10.

***This sheet and attachments shall be made a part of the plans and bid documents and shall be submitted with the bid. Bids submitted without the addenda and attachments will be considered non-responsive.***

If there are any questions, please contact me at (252) 640-6433.

Sincerely,

DocuSigned by:  
  
BD9FE36C1AA642B...  
2/5/2018

Vickie P. Gardner  
Division Four Proposals Engineer

VPG/  
Attachment

**INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:**

(2-20-07) (Rev. 6-18-13)

108

SP1 G14 F

The Contractor shall complete the work required on Maps 301, 302, 304, 305, 308, 313, 314 and 342 in Johnston County as shown in the following proposal and shall place and maintain traffic on same.

The date of availability for this portion of the contract is **March 15, 2018**.

The completion date for this portion of the contract is **May 31, 2018**.

The liquidated damages for this contract are **seven hundred and fifty dollars (\$750.00)** per calendar day.

**INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:**

(2-20-07) (Rev. 6-18-13)

108

SP1 G14 F

The Contractor shall complete the work required on Map 335 and Map 336 in Wayne County as shown in the following proposal and shall place and maintain traffic on same.

The date of availability for this portion of the contract is **March 15, 2018**.

The completion date for this portion of the contract is **June 30, 2018**.

The liquidated damages for this contract are **seven hundred and fifty dollars (\$750.00)** per calendar day.

**INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:**

(2-20-07) (Rev. 6-18-13)

108

SP1 G14 F

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The Contractor shall not close or narrow a lane of traffic during the following time restrictions:

**DAY AND TIME RESTRICTIONS FOR US 70, US 70 BYPASSES AND US 70 BUSINESS  
(JOHNSTON AND WAYNE CO.)**

**JOHNSTON CO.**

<b>Route</b>	<b>From</b>	<b>TO</b>	<b>Restrictions</b>
<b>US 70</b>	<b>I-40 (@ Johnston/Wake Co. Line)</b>	<b>70B (west of Smithfield):</b>	<b><i>(Westbound) Monday to Friday 6:00 AM to 9:00 AM (Eastbound) Monday to Friday 4:00 PM to 7:00 PM</i></b>
<b>US 70</b>	<b>70B (west of Smithfield)</b>	<b>70 Bypass(west of Selma)</b>	<b><i>(Eastbound only)Friday (April-October) 4:00 PM to 7:00 PM</i></b>
<b>US 70 (through Selma)</b>	<b>70 Bypass west of Selma</b>	<b>70 Bypass east of Selma</b>	<b><i>Monday to Sunday 6:00 AM to 9:00 PM</i></b>