



Transportation

PAT McCrory
Governor

NICHOLAS J. TENNYSON
Secretary

July 1, 2016

ADDENDUM #1 DG00313

BID OPENING: JULY 21, 2016 AT 2:00 P.M.
CONTRACT ID: DG00313
WBS ELEMENT NO: 17BP.7.R.88
COUNTY: GUILFORD
MILES: .133
ROUTE NO.: SR 3088 (THACKER DAIRY ROAD)
LOCATION: BRIDGE #247 OVER BIG ALAMANCE CREEK
TYPE OF WORK: GRADING, DRAINAGE, PAVING & STRUCTURE

The completion date for the project has been revised. The revised completion date is June 15, 2017. The completion date for ICT #1 has also been revised. The revised completion date for ICT #1 is December 15, 2016.

Contractors shall "VOID" the original page 7 of the proposal and insert the attached page 7.

Contractors SHALL acknowledge receipt of addenda on the appropriate page in the proposal or the bid will be considered NON-RESPONSIVE.

The bid opening remains the same.

I am sorry for the inconvenience.

Best Regards,

A handwritten signature in black ink, appearing to read 'Carolyn T. Huskins'. The signature is written in a cursive, flowing style.

Carolyn T. Huskins
Division Proposal Engineer

CTH/cth

cc: file
ec: Plan Rooms Plan Holders Posted to web

BOND REQUIREMENTS:

(06-01-16)

102-8, 102-10

SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the 2012 Standard Specifications for Roads and Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 2012 Standard Specifications for Roads and Structures.

CONTRACT TIME AND LIQUIDATED DAMAGES:

(8-15-00) (Rev. 12-18-07)

108

SP1 G07 A

The date of availability for this contract is **August 15, 2016**, except that work in jurisdictional waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is **June 15, 2017**.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Two Hundred Dollars (\$ 200.00)** per calendar day. These liquidated damages will not be cumulative with any liquidated damages which may become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(7-1-95) (Rev. 2-21-12)

108

SP1 G13 A

Except for that work required under the Project Special Provisions entitled *Planting, Reforestation* and/or *Permanent Vegetation Establishment*, included elsewhere in this proposal, the Contractor will be required to complete all work included in this contract and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is **August 15, 2016**.

The completion date for this intermediate contract time is **December 15, 2016**.

The liquidated damages for this intermediate contract time are **Six Hundred Dollars (\$ 600.00)** per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a final inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume responsibility for the maintenance of all work except *Planting, Reforestation* and/or *Permanent Vegetation Establishment*. The Contractor will be responsible