



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY  
GOVERNOR

ANTHONY J. TATA  
SECRETARY

July 29, 2014

**NOTICE TO PROSPECTIVE BIDDERS**  
**ADDENDUM NO.1**

CONTRACT NO.: DG00212  
WSB ELEMENT: 45353.3.16  
COUNTY: Alamance  
DESCRIPTION: REPLACE BRIDGE #280

The Contract Time and Liquidated Damages, has been revised to date of availability not before **December 1, 2014** or no later than **February 1, 2015**. The completion date for this contract is **November 30, 2015**.

The availability date for the "Intermediate Contract Time Number 1 and Liquidated Damages" has been revised, between **December 1, 2014** and **February 1, 2015**. The completion date for this contract has been revised to **120** consecutive calendar days after and including the date of availability.

General Decision (minimum wages) specification Z-92 added to the revised proposal, on page 62.

Please download current proposal before submitting bid.

**The bid date and time remain the same.**

I am sorry for the inconvenience.

Best Regards,

A handwritten signature in black ink, appearing to read "D.R. Huffines".

D.R. Huffines  
Division Program Manager

DRH/bcj

ec: Plan Rooms      Prospective Bidders      Posted to web