

Design-Build Release for Construction (RFC) Document List

I-2808A I-77 from South of SR 1125 (Ashbury Church Road) to US 21

Last Updated: 12/11/08

The purpose of this Design-Build Release for Construction (RFC) Document List is to insure that the Design-Build Team, the Alternative Delivery Unit, the Resident Engineer, and other North Carolina Department of Transportation (NCDOT) representatives are moving forward on the DB Project using the most current RFC Documents. This list is to serve as a single point of reference to identify the latest revision available for all RFC documents pertaining to this DB Project.

The presence of an RFC plan on this list in no way relieves the Design-Build Team from satisfying all prerequisites contained in the contract for construction.

Note: Dates in parentheses indicate that the referenced RFC sheets contain multiple seals with different dates.

Primary Contacts:

Design-Build Engineer: Khaled Al-Akhdar, 919-212-3149

Resident Engineer: Mark freeman, PE (336) 320-3627

Assistant Resident Engineer: Sean B. Sizemore , (336) 320-3627

DETOUR ROUTE PLANS FOR RAMP AND LOOP CLOSURES		
Sheet Nos	Current RFC Document Dates	Previous RFC Document Dates
EROSION & SEDIMENT PLAN FOR SLURRY BASINS		
Sheet Nos	Current RFC Document Dates	Previous RFC Document Dates
EC1, EC4 to EC29	RFC 1. 3/8/2007	
EC1, EC4 to EC30	RFC 4. 5/2/2007	
1 to EC-30	RFC 6. 12/17/2007	
ROADWAY PLANS		
Sheet Nos	Current RFC Document Dates	Previous RFC Document Dates
1,2,2-F,2-G,2-H	RFC 3. 4/23/2007	
1 to 67	RFC 3A. 5/4/2007	
2-N, 2-O, 2-P, 2-Q, 68, 69, 70, 2-Arev, 2-BRev2-Crev and X-201Thru X-224	RFC 3B. 07/23/2007	
2-I and 2-J	RFC 3C. 08/01/2007	
Revised Sheets 21, 14-29, 39-44 and X-94- X-167	RFC 3D. 08/17/2007	
Revised Sheet 21-D	RFC 3E. 09/19/2007	
Revised Sheets 21-F , X-109-F and X-110-F	RFC 3F. 10/17/2007	
1,2-R,2-U,2-V, 2-W, 2-X and 2-Y. 71-73 and 75. X-225- X-250.	RFC 3G. 11/8/2007	

Revised Title, Sheets2-2H, 45,46,47,59 and X-1- X-38.	RFC 3H. 2/4/2008	
Revised Title Sheet, Sheets2-S,2-T, 74 and X-255- X-258.	RFC 3I. 2/12/2008	
Revisions to -RESTON- and -RESTOFF- Profiles Revised Title Sheet, Sheets 6,7,,62 and 63	RFC 3J. 3/4/2008	
Revisions to Typical Sections	RFC 3E. 3/12/2008	
Revisions to -SBL-Profile	RFC 3L. 3/21/2008	
SIGNING PLANS		
Sheet Nos	Current RFC Document Dates	Previous RFC Document Dates
S-1 to S-32	RFC 5. 12/17/2007	
S-1 to S-32	RFC 5A. 12/11/2008	Field Verified Sign Supports
STRUCTURAL PLANS		
Sheet Nos	Current RFC Document Dates	Previous RFC Document Dates
TRAFFIC CONTROL AND TEMP PAVEMENT MARKING PLANS		
Sheet Nos	Current RFC Document Dates	Previous RFC Document Dates
TCP-1 to TCP-9	RFC 2. 3/8/2007	
TCP-1,TCP-3A,TCP-9Rev,TCP-10 to TCP-19	RFC 2A. 5/1/2007	
TCP-1,TCP-3A,TCP-9Rev,TCP-10 to TCP-19	RFC 2B. 5/1/2007	
Added TCP-3J and TCP 40 to TCP 50. Renumbered TCP-51 to TCP-64. Revised TCP-9,TCP-26 to TCP-33, TCP-37 and TCP-40	RFC 2C. 9/10/2007	
TCP-1,TCP-9,TCP-9A,TCP-39 TCP-40, TCP-51, TCP-53 And TCP-65 to TCP-83	RFC 2D. 10/9/2007	
TCP-1,2A,3,3-J, 9,9a,17,18,21,29,30,33-38 And 42-79	RFC 2E. 1/2/2008	
Pavement Marking Plans	RFC 7. 2/19/2008	
Phase III, Step 3 thru Phase VII	RFC 2F. 3/11/2008	