

I-3311A Timeline for Design-Build Contractor Selection Process

I-77 in Mecklenburg County from the I-77 & I-85 interchange North to North of the Interchange with I-485 (to SR 2117 – Hambright Rd.).

Pre-Request for Qualifications (RFQ) Meeting	April 27, 2001
RFQ Advertisement	May 1, 2001
<i>All Scope Details due to Design Services</i>	<i>June 1, 2001</i>
Design Services to Distribute Draft RFP Internally, Statement of Qualifications due back from Contractors	June 15, 2001
Department Comments of Draft RFP Review to Design Services	July 2, 2001
Department Announces Shortlisted Firms, Draft RFP Provided to Shortlisted Firms for Review	July 16, 2001
Pre-RFP Meeting with Shortlisted Firms	August 3, 2001
Draft RFP Comments due to Design Services	August 17, 2001
<i>Issue Final RFP</i>	<i>September 1, 2001</i>
Technical Proposals and Sealed Price Proposals Due	October 10, 2001
Technical Presentations by Shortlisted Firms	October 17, 2001
Determination of Best Value (Opening of Price Proposals and Announce Technical Scores)	October 24, 2001
<i>Award of Project by Board of Transportation</i>	<i>November 8, 2001</i>

Dates for highlighted activities are critical and must be met in order to reach the November 8, 2001 award date.