

- 

1. CONCEIVE PROJECT
Develop project purpose and need and enter project information into Partner Connect
- 

2. EVALUATE & PRIORITIZE PROJECT
Evaluate project funding eligibility, prioritize per airport development plan and program project
- 

3. DEVELOP SCOPE & NEGOTIATE FEES (DESIGN)
Develop scope for the design of the project, identify reasonable expenses and negotiate fees
- 

4. WRITE / EXECUTE GRANT (DESIGN)
Complete and execute grant request for aid package
- 

5. DESIGN PROJECT
Design project consistent with agreed-upon scope and in accordance with Grant Assurances
- 

6. BID PROJECT
Bid project in accordance to federal, state and local requirements
- 

7. DEVELOP SCOPE & NEGOTIATE FEES (CONSTRUCTION)
Develop scope for construction of project, identify reasonable expenses and negotiate fees
- 

8. WRITE / EXECUTE GRANT (CONSTRUCTION)
Complete and execute grant request for aid package
- 

9. CONSTRUCT PROJECT
Build project in accordance with plans and specifications
- 

10. CLOSE PROJECT
Provide required documentation for grant close out