

**EXAMPLE- PROJECT SPECIAL PROVISIONS (PSP)**  
Utilities by Others (UbO)

PSF Company Letterhead

**General:**

The following utility companies have facilities that will be in conflict with the construction of this project:

{Only list utilities proposing to install or abandon facilities. With the exception of AT&T, do not abbreviate the company's name. Common abbreviations (EMC, etc.) may be used when accompanied by the proper name (e.g., Tideland EMC). List name, type of utility, differentiating between distribution and transmission. This is important because they often function as two separate companies within the larger utility.

A recent change is to classify all non-power wire/cable facilities as "Communications". This replaces telecommunications, CATV, telephone, fiber optic, etc.}

- A) Piedmont Natural Gas – Gas (Distribution)
- B) AT&T - Communications
- C) Level 3 Communications - Communications
- D) Plantation Pipe Line Company – Gas (Transmission)
- E) Duke Energy – Power (Distribution)
- F) Time Warner Cable – Communications
- G) Colonial Pipeline Company – Gas (Transmission)

{Standard wording for all UbO PSP}

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

12/31/13 {Ensure date field is manually completed so it reflects the revision date. Previous editions may auto complete with "saved date" or "print date".}

**EXAMPLE- PROJECT SPECIAL PROVISIONS (PSP)**  
Utilities by Others (UbO)

**Utilities Requiring Adjustment:**

Utility relocations are shown on the Utilities by Others Plans.

{This sentence was added to replace, "as shown on the Utilities by Others Plans", for each owner below. The phrase, "within the project limits", may be used when appropriate.}

{A is an example of a utility that will relocate their conflicting utilities prior to the Date of Availability (DOA).}

**A) Piedmont Natural Gas – Gas (Distribution)**

- 1) Piedmont Natural Gas will relocate their facilities by the Date of Availability.
- 2) Contact person for Piedmont Natural Gas is Mr. Phillip Rumley at 336-222-7108.

{B is an example of a utility that will complete the relocation of their conflicting utilities after the DOA, therefore a calendar date is specified. If AT&T has both aerial and buried facilities and/or there are two owners of utility poles, then the detail below may be necessary. Avoid non-value adding detail.}

**B) AT&T - Communications**

- 1) AT&T will install aerial cables on Duke Energy's new utility poles within the project limits by December 31<sup>st</sup>, 2013.
- 2) Contact person for AT&T is Mr. Jim Brooks at 336-788-0150.

{C is an example of a utility that cannot relocate their facilities until the contractor completes certain work. PSP must include the specific work required of the contractor, notice and relocation durations for the utility to complete their work.}

**C) Level 3 Communications– Communications**

- 1) Level 3 will install new lines within the project limits after the contractor has completed the rough grading in this area. Level 3 requires 2 weeks' notice by the contractor to begin work and 1 week to complete the work.
- 2) Contact person for Level III is Mr. Jim Brooks at 336-788-0150.

12/31/13 {Ensure date field is manually completed so it reflects the revision date. Previous editions may auto complete with "saved date" or "print date".}

**EXAMPLE- PROJECT SPECIAL PROVISIONS (PSP)****Utilities by Others (UbO)**

{D is an example of a utility that will relocate a portion of their facilities by the DOA and the remainder by a calendar date. Clearly identify these portions (e.g., by sheet number, station, -Y- line, etc.)}

**D) Plantation Pipe Line Company – Gas (Transmission)**

- 1) Plantation Pipeline Company will relocate their facilities from -L- Sta 10+00 to 15+70 by the Date of Availability. The portion along -Y- 5 will be relocated by December 31<sup>st</sup>, 2013.
- 2) Contact person for Plantation Pipeline Company is Ms. Blair Northen at 770-751-4109.

{E is an example of a utility that will relocate their facilities by the DOA and also need to coordinate with the contractor before a specific task is completed. Location, timeframe (before/after), task, notice and relocation durations are required.}

**E) Duke Energy – Power (Distribution)**

- 1) Duke Energy will install new utility poles, aerial lines, and underground cables within the project limits by the Date of Availability.
- 2) Duke Energy requires 2 weeks' notice by the Contractor to begin work and one day to disconnect the existing buried power line crossing line -L- at Sta. 372+63.80 prior to clearing and grubbing in this area.
- 3) Contact person for Duke Energy is Mr. Donnie Williams at 336-854-4720.

{F is an example of a utility that will install temporary facilities prior to the DOA and will install permanent facilities, removing temporary facilities, after the contractor completes a specific task. The specific task, notice and duration periods must be listed. **NOTE**, this is an example of UbO work that must be performed before completion of the highway contract. When possible, removal of temporary and installation of permanent facilities should be performed after the completion of the highway contract. When this is the case, notice and duration periods are not needed.}

**F) Time Warner Cable – Communications**

- 1) Time Warner Cable will install temporary cables attached to Duke Energy's new utility poles and abandon facilities within the project limits by the Date of Availability.

12/31/13 {Ensure date field is manually completed so it reflects the revision date. Previous editions may auto complete with "saved date" or "print date".}

**EXAMPLE- PROJECT SPECIAL PROVISIONS (PSP)**

Utilities by Others (UbO)

- 2) After completion of the bridge, Time Warner Cable requires weeks' notice by the contractor to begin work and one week to install permanent cables attached to AT&T's poles and remove temporary facilities.
- 3) Contact person for Time Warner Cable is Mr. Roger Stanfield at 336-217-3460.

{G is an example of a utility relocation that includes the phrase, "adjust as necessary". This is not the preferred method, but there are certain circumstances where it is appropriate (e.g., SUE is not cost effective, traffic control, etc.). Discuss with the Utilities Unit project engineer if you believe it is warranted}

G) Colonial Pipe Line – Gas (Transmission)

- 1) Colonial Pipe Line will relocate their facilities at –L- station 19+12, 27+06, and 29+89 by the Date of Availability.
- 2) Colonial Pipe Line will adjust as necessary other conflicts that may be identified during construction, Colonial Pipe Line requires 2 weeks' notice by the Contractor to begin work and 1 week to complete work at each location.
- 3) Contact Person for Colonial Pipe Line is Mr. Jay Amerson at 336-451-9827.