

7-22-2021 - Move Forward Project List for Preliminary Engineering

Central Let STIP projects (DDRL, Raleigh Let, DB) that are scheduled to be let through June 30, 2027 are approved to move forward with PE. In addition, Division Let STIP projects and Non-STIP Bridge projects (B, BR, 17BP, 15BPR and BP) that are scheduled to be let through June 30, 2025 are approved to move forward with PE. Note that the PE start date is at the discretion of the project manager, and the project manager will contact the consultant of record to begin/restart a project at the appropriate time.

The list below covers exceptions to the statements above and include: Projects that have let dates outside of the time windows and are approved to move forward with PE

Project added to the Move Forward List since last update.

~~Project removed from Move Forward List. PE activities need to stop.~~

Div	County	Project ID	Description
3	BRUNSWICK	R-5876	CAROLINA BAYS PKY I-74 (NEW ROUTE - CAROLINA BAYS PARKWAY EXTENSION). FROM SC STATE LINE TO US 17 AT MC 130. CONSTRUCT FREEWAY ON NEW LOCATION.
13	BUNCOMBE	I-2513	ASHEVILLE - I-240 & NEW ROUTE FROM I-26 TO US 19-23-70
13	BUNCOMBE	U-2801A	US 25A(Sweeten Creek Road) from US 25 (Hendersonville Road) to SR 3081 (Rock Hill Road)
2	CRAVEN	R-2513A	US 17 FROM NC 43 TO SR 1438 (SPRUILL TOWN ROAD)
2	CRAVEN	R-3403B	US 17 FROM SR 1433 (ANTIOCH ROAD) TO NC 43
2	CRAVEN	U-3431	SR 1763 (MILLER BLVD) FROM SR 1756 (LAKE ROAD) TO OUTER BANKS DRIVE
3	DUPLIN	B-5981	REPLACE BRDGE 16 OVER CSX RAILROAD ON US 117 NORTH BOUND LANE AND BRIDGE PRESERVATION OF BRIDGE 17 OVER CSX RAILROAD
5	DURHAM	U-5720	US-70(MIAMI BLVD), SR 1959(SOUTH MIAMI BLVD), SR1811(SHERRON ROAD) INTERSECTION, CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.
9	FORSYTH	R-2247EA	WINSTON-SALEM NORTHERN BELTWAY FROM NC 67 TO SOUTH OF US 52
5	FRANKLIN	HL-0008	VARIOUS, INTERSECTION IMPROVEMENTS AT MULTIPLE LOCATIONS WITHIN THE CAPTIAL AREA METROPOLITAN PLANNING ORGANIZATION (CAMPO)BOUNDARY.

7	GUILFORD	U-5974	NC 68 FROM SR 1523 (HICKSWOOD ROAD) TO SR 1556 (GALLIMORE DAIRY ROAD) IN HIGH POINT. UPGRADE TO SUPERSTREET
14	HENDERSON	R-5748	SR 1127 (KANUGA ROAD) FROM US 25 BUSINESS (CHURCH STREET) TO
8	HOKE	U-5857	SR 1406 (ROCKFISH ROAD) FROM SR 1418 (LINDSAY ROAD) TO SR 10
4	JOHNSTON	I-5974	I-95 AT US 701 AND NC 96. CONSTRUCT INTERCHANGE.
4	JOHNSTON	R-3410	NC 42 FROM NC 50 TO US 70 BUSINESS WIDEN TO MULTILANES (8.6 MILES)
4	JOHNSTON	U-6203	NC 210 FROM NC 50 TO SR 1330 (RALEIGH ROAD). UPGRADE TO SUPERSTREET.
2	LENOIR	R-2553	US 70 (KINSTON BYP)
2	LENOIR	R-5813	US 70, AT SR 1227 (JIM SUTTON ROAD)/SR 1252 (WILLIE MEASLEY ROAD). CONSTRUCT AT GRADE INTERSECTION TO INTERCHANGE.
14	MACON	R-5734B	US 23/US 441 FROM SR 1652 (WIDE HORIZON DRIVE) / SR 1152 (BE
10	MECKLENBURG	I-5718A	I-77 FROM I-485 (EXIT 1) TO I-277/ NC 16 (BROOKSHIRE FREEWAY) EXIT 11
10	MECKLENBURG	I-6016	I-85 MECKLENBURG COUNTY AT I-485 INTERCHANGE WEST OF CHARLOTTE. IMPROVE INTERCHANGE. PROJECT CREATED PER THE DRAFT 2020-2029 STIP.
10	MECKLENBURG	P-5602JB	ORR ROAD GRADE SEPARATION
3	NEW HANOVER	U-4434	WILMINGTON, INDEPENDENCE BLVD EXT FROM RANDALL PARKWAY TO MARTIN LUTHER KING, JR. PARKWAY
3	NEW HANOVER	U-5734	US 421 (SOUTH FRONT ST.) FROM US 17 BUSINESS/US 76/US 421 (CAPE FEAR MEMORIAL BRIDGE) TO US 421 (BURNETT BOULEVARD)
2	PITT	U-5917	14 STREET WIDENING IN GREENVILLE
13	RUTHERFORD	R-2233BA	US 221

1	TYRRELL	HB-0001	US 64 REPLACE BRIDGE NUMBER 7 OVER THE ALLIGATOR RIVER.
5	WAKE	U-5307	US 1 FROM I-540 TO SR 1909 (PURNELL ROAD) / SR 1931 (HARRIS ROAD)
5	WAKE	U-5751	NC 55/NC 42 IN FUQUAY-VARINA, IMPROVE US 401 INTERSECTION WITH NC 55/NC 42. PROJECT WILL INCLUDE IMPROVEMENTS TO NC 55 WITH NC 42, AND
5	WAKE	U-5966	NEW ROUTE FROM SR 1613 (MCCRIMMON PARKWAY) TO NC 540 IN MORRISVILLE CONSTRUCT MULTILANE FACILITY ON NEW LOCATION
5	WARREN	P-5602X	S-Line Acquisition Study
4	WAYNE	R-5829A & B	US 70 FROM US 70 BYPASS TO WEST OF SR 2372 (EDWARDS ROAD/NORTH PEARL STREET).UPGRADE TO FREEWAY STANDARDS.