

Consistency Review Process for Permit Drawings and Roadway Plans

Guidelines

1. NES requests plans and drawings from Roadway and Hydro
2. Hydro sends draft permit drawings and impact summary to NES for comments
3. NES sends review comments to Hydro. A meeting may be needed for clarification
4. Hydro revises drawings and ask Roadway to begin consistency review
5. Roadway sends final plans to NES
6. Hydro sends drawings to NES

From this point on, all plans and drawings are FINAL. The time frame between steps 1 and 6 is 2 months, as noted in NES's request memo. For projects that follow merger process, Hydro will send permit drawings to NES two weeks prior to the 4C meeting. NES may request an internal review meeting with Hydro before (preferred to ensure that we all are on the same page) or after the 4C meeting, as the actual 4B/4C meetings are on a tight schedule.