

NCDOT Value Management						
Last Updated: 10/28/19 For any questions, corrections, or input regarding this document, contact Clare Fullerton cfullerton@ncdot.gov						
CR Date		Division	Let Date	County	CRP Facilitator	Summary
10/02/13	B-5130	5	5/21/2019	Wake	Jessica Kuse	The goal of this meeting was to discuss constructability challenges for reducing the construction time to lessen the impacts to less than a year for bridge 35.
03/06/14	U-5008	10	8/15/2015	Mcklenburg	Jessica Kuse	The goal of this meeting was to discuss construction access, coordination with the active railroad, multiple project coordination, utility relocation, and road closure.
06/12/14	U-3330	4	5/16/2017	Nash	Jessica Kuse	The goal of this meeting was to discuss traffic control, bridge construction and the business interchange construction.
07/02/14	B-5136	10	8/18/2015	Cabarrus	Jessica Kuse	The goal of this meeting was to discuss constructability challenges for the temporary detour required during construction which was complicated by vertical clearance issues.
07/22/14	B-4490	6	9/20/2016	Cumberland	Jessica Kuse	The goal of this meeting was to discuss constructability challenges related to the structure and proposed culvert.
10/09/14	U-3315	2	8/18/2015	Pitt	Jessica Kuse	The goal of this meeting was the bridge, drainage pipes, structures, and traffic control plan for the project.
03/02/15	U-3315	2	8/18/2015	Pitt	Jessica Kuse	The goal of this meeting was to discuss option for sealing a large diameter drainage pipe in contaminated ground water.
09/24/15	R-5516	2	6/20/2017	Craven	Ben Johnson	The goal of this meeting was to discuss the constructability challenges for constructing the flyover bridge near the guard station of the Cherry Point Military Base.
02/01/16	U-5806	10	12/19/2017	Cabarrus	Ben Johnson	The goal of this meeting was to discuss constructability issues for the traffic operations improvement project including driveway closures, staging areas, bridge types, and maintaining traffic during construction.
02/11/16	I-5307B	5	10/26/2016	Wake	Ben Johnson	The goal of this meeting was to discuss the two bridge joints on the flyover structure on the I-40/I-540 interchange that will be constructed during high traffic times in limited workspace.
03/10/16	B-5905	14	1/22/2019	Jackson	Ben Johnson	The goal of this meeting was to discuss replacing bridge number 27 on US 23 Business in Dillsboro that spans over Scott Creek, Southern Rail and above ground utilities while being limited by an in-water moratorium.
04/28/16	US 70 Sinkhole	12	N/A	N/A	Ben Johnson	The goal of this meeting was to discuss shoring alternatives necessary for a culvert repair project located just southeast of the intersection of US 70 and 7th Street that has caused a large sinkhole.
06/06/16	U-2524D	7	9/20/2016	Guilford	Ben Johnson	The goal of this meeting was to review the sequence of the culvert and single point urban interchange construction on the Greensboro Outer Loop and Lawndale Drive which spans multiple waterbodies.
06/15/16	15B.13.32	5	N/A		Ben Johnson	The goal of this meeting was to review the plan to repair the pipe at the Wake Forest Road and I-440 interchange. (Reese's Gorge)
08/18/16	B-5401	13		Yancey	Ben Johnson	The goal of this meeting was to discuss replacing bridge number 184 on SR 1102 that spans over Winter Star Branch and is located within many historical sights in a mountainous region.
10/25/16	B-5130	5	5/21/2019	Wake	Ben Johnson	The goal of this meeting was to discuss the various bridge construction option for the causeway carrying Avent Ferry Road over Lake Johnson that will be widened to include a bike and multi-use path.
06/13/17	P-5705B	10		Mcklenburg	Doug Cantrell	The goal of this meeting was to discuss the constraints of working with City of Charlotte light rail project, Norfolk, and the Carolina Panthers.
08/15/17	R-2307B	12	7/16/2019	Iredell	Doug Cantrell	The goal of this meeting was to discuss the constructability challenges, costs, and impacts to the schedule of each bridge type - steel or concrete superstructure prior to the permitting deadline for federal permits.
09/14/17	U-2525C	7	4/3/2018	Guilford	Doug Cantrell	The goal of this meeting was to discuss available options for the Division to accelerate the construction schedule of the last segment of the Greensboro Outer Loop
01/30/18	B-4590	3	4/16/2019	New Hanover	Doug Cantrell	The goal of this meeting was to discuss the constructability challenges, cost, and schedule impacts of the bridge replacement over Smith Creek on SR 2812.
02/19/18	17BP-9.R.99	9	N/A		Doug Cantrell	The goal of this meeting was to discuss constructability challenges of the bridge removal over Blanket Creek, specifically regarding stabilisation of the abutments.
03/06/18	B-4962	7	4/16/2019	Orange	Doug Cantrell	The goal of this meeting was to discuss the constructability challenges of the bridge replacement, specifically analyzing the preliminary bridge replacement alternative design.
04/23/18	I-4700AB	13	6/18/2019	Buncombe	Clare Fullerton	The goal of this meeting was to discuss the constructability challenges of the bridge replacements, traffic control phasing, and construction sequence for the project - specifically as related to the Blue Ridge Parkway and French Broad River bridge.
05/15/18	B-4863	2	10/15/2019	Carteret	Clare Fullerton	The goal of this meeting was to discuss the constructability challenges related to use of Carbon Fiber Reinforced Polymer in the new bridge, removal of the existing bridge, and in-water moratorium restrictions.
05/23/18	US 1 Culvert	5	N/A	Wake	Clare Fullerton	The goal of this meeting was to discuss possible repair options for the 60" culvert under US 1 that is failing in anticipation of the upcoming paving project.
08/06/18	B-4863	2	October, 2019	Carteret	Clare Fullerton	Follow up to the CR in May. The goal of this meeting was to discuss the constructability review challenges related to the work platform, permitting, and laydown areas.
08/07/18	I-5883/I-5878/I-5986B	6	July, 2020	Harnett	Clare Fullerton	The goal of this meeting was to discuss the traffic management plan and culvert construction along the I-95 corridor section of I-5896B.
08/17/18	EB-5750	12	August, 2018	Catawba	Clare Fullerton	The goal of this meeting was to discuss the constructability challenges related to building the city walk adjacent to the Norfolk Southern rail in downtown Hickory.
10/02/18	R-5737	9	January, 2020	Davidson	Clare Fullerton	The goal of this was meeting to discuss constructability challenges related to converting the existing interchange to a compressed elongated roundabout with three roundabouts near Davidson Community College.
10/16/18	U-6048	14	June, 2019	Haywood	Clare Fullerton	The goal of this meeting was to discuss the constructability challenges related to 3.9 miles of bicycle and pedestrian improvements on US19/23 in Buncombe County.
11/07/18	I-5708	5	September, 2020	Wake	Clare Fullerton	The goal of this meeting was to discuss constructability challenges related to the retaining walls adjacent to a hotel in the project footprint.
11/27/18	R-5737	9	January, 2020	Davidson	Clare Fullerton	Follow up to CR in R-5737. Goal of this meeting was to discuss the TMP.
01/28/19	U-4700A	12	August, 2021	Catawba	Clare Fullerton	The goal of this meeting was to discuss the constructability challenges related to the bridge construction over the Catawba river.
02/24/19	U-4700A	12	August, 2021	Catawba	Clare Fullerton	Follow up to the CR in January.