



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

ROY COOPER  
GOVERNOR

JAMES H. TROGDON, III  
SECRETARY

February 28, 2018

Contract No.: C203841  
WBS Element No.: 53052.3.FS1  
TIP No.: I-5847  
F.A. No.: NHPP-0074(183)  
County: Robeson

"I-74 FROM US-74 ALTERNATE TO NC-710."

Contractor: Barnhill Contracting Company

MEMORANDUM TO: Mr. G. W. Burns, PE  
Division Engineer

FROM: Mr. M. L. Sylvester, PE  
State Construction Engineer

DocuSigned by:  
*Lamar Sylvester*  
EF11EAF2524D443...

SUBJECT: Final Acceptance of Project

A final inspection for the above referenced project was held on December 14, 2017. Mr. John A. Partin, PE, Area Construction Engineer, has advised that all work has been completed on the above project. This will be your authority to accept it and take it over for maintenance as of December 14, 2017.

This completes the entire project.

cc: Mr. Joseph M. Parker, Jr., PLS  
Mr. Charles S. Miller, Jr., PE  
Mr. John A. Partin, PE  
Mr. Brian Hanks, PE  
Barnhill Contracting Company