



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE
GOVERNOR

EUGENE A. CONTI, JR.
SECRETARY

March 19, 2012

Contract No.: C201369
WBS Element No.: 34958.3.1
TIP No.: U-3601
F. A. No.: STP-191(6)
County: Buncombe

"NC 191 (Brevard Road) from I-26 to I-40"

Contractor: Tennoca Construction Company, Inc.

MEMORANDUM TO: Mr. J. J. Swain, Jr., P. E.
Division Engineer

FROM: Mr. R. A. Hancock, P. E. *R. A. Hancock m2*
State Construction Engineer

SUBJECT: Final Acceptance of Project

A final inspection for the above referenced project was held on October 5, 2011.

Mr. T. B. Adams, Roadway Construction Engineer, has advised that all work on the project has been completed. This will be your authority to accept it and take it over for maintenance as of February 6, 2012.

This completes the entire project.

mof

cc: Mr. J. F. Sullivan, III, P. E.
Mr. D. C. Hood, P. E.
Mr. Britt McCurry
Tennoca Construction Company, Inc.

MAILING ADDRESS:
NC DEPARTMENT OF TRANSPORTATION
CONSTRUCTION UNIT
1543 MAIL SERVICE CENTER
RALEIGH NC 27699-1543

TELEPHONE: 919-707-2400
FAX: 919-733-8441
WEBSITE: www.NCDOT.ORG

LOCATION:
TRANSPORTATION BUILDING
1 SOUTH WILMINGTON STREET
RALEIGH NC

Construction Engineer Inspection Report

Contract Number:	C201369	Division:	13
WBS Number:	34958.3.1	F.A. #:	STP-191(6)
TIP Number:	U-3601	County:	Buncombe
Description:	NC-191 (BREVARD RD) FROM I-26 TO I-40.		

Bridge Construction Engineer	Cameron Cochran, PE
Roadway Construction Engineer	Ted Adams, PE
Resident Engineer	Cole Hood, PE
Contractor	Tennoca Construction Co., Inc.
Date of Inspection	October 5, 2011

Type of Inspection:

X	Final	<u>Comments</u>
<input type="checkbox"/>	Deck & Rail (Location)	<input type="checkbox"/> Check here if temporary detour bridge being removed from service
<input type="checkbox"/>	Partial (Describe)	
<input type="checkbox"/>	Waste/Borrow	Waste/Borrow Pit Name (Property Owner):
<input type="checkbox"/>	Intermediate	
<input type="checkbox"/>	Comments	

Observation Periods: (List Beginning and Ending dates)

Polyurea Pavement Markings	9/29/2011 – 3/27/2012
Other	N/A

Date Work and/or Recommendations Complete:	February 6, 2012
Recommended Acceptance Date:	February 6, 2012

Roadway Construction Engineer:

Signature	<i>T.B Adams</i>	Date:	3/16/2012
-----------	-------------------------	-------	------------------

cc: Ron Hancock, PE (Attention Melissa Flores)
 Jay Swain Jr., PE (Attention Rick Tipton, PE)
 Cole Hood, PE
 Cameron Cochran, PE
 Norita Deans
 File

Britt McCluskey 12-60-02