



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY  
GOVERNOR

ANTHONY J. TATA  
SECRETARY

April 17, 2015

Contract No.: C202384  
WBS Element No.: 34491.3.GV2, 34491.3.ST1  
TIP No.: R-2633AA & AB  
F.A. No.: NHF-0017(96), STM 0017(96)  
County: Brunswick

"Wilmington Bypass (Future I-140) From NC 87 to US 74/76"

Contractor: Barnhill Contracting Company

MEMORANDUM TO: Ms. K. E. Fussell, P. E.  
Division Engineer

FROM: Mr. R. A. Hancock, P. E.  
State Construction Engineer

DocuSigned by:  
  
0F2A655AC4F34C5...

SUBJECT: Final Acceptance of Project

A final inspection for the above referenced project was held on February 3, 2015.

Mr. J. A. Wolf, Roadway Construction Engineer, has advised that all work on the project has been completed. This will be your authority to accept it and take it over for maintenance as of February 12, 2015.

This completes the entire project.

mof

cc: Mr. J. F. Sullivan, III, P. E.  
Mr. M. W. Currie, P. E.  
Mr. A. W. Law  
Barnhill Contracting Company

**MAILING ADDRESS:**  
NC DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION UNIT  
1543 MAIL SERVICE CENTER  
RALEIGH NC 27699-1543

TELEPHONE: 919-707-2400  
FAX: 919-733-8441  
WEBSITE: [www.NCDOT.Gov](http://www.NCDOT.Gov)

**LOCATION:**  
TRANSPORTATION BUILDING  
1 SOUTH WILMINGTON STREET  
RALEIGH NC