



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE
GOVERNOR

EUGENE A. CONTI, JR.
SECRETARY

October 16, 2012

Contract No.: C202802
WBS Element No.: 45493.3.1
TIP No.: I-5502
F. A. No.: IMS-040-2(159)130
County: Iredell, Catawba

"I-40 from NC 16 Business in Catawba County to SR 1753 in Iredell County"

Contractor: Maymead, Inc.

MEMORANDUM TO: Mr. M. L. Holder, P. E.
Division Engineer

FROM: Mr. R. A. Hancock, P. E. 
State Construction Engineer

SUBJECT: Final Acceptance of Project

A final inspection for the above referenced project was held on October 15, 2012.

Mr. R. S. Allen, Roadway Construction Engineer, has advised that all work on the project has been completed. This will be your authority to accept it and take it over for maintenance as of September 25, 2012.

This completes the entire project.

mof

cc: Mr. J. F. Sullivan, III, P. E.
Mr. J. E. Parker, P. E.
Mr. P. A. Norman, P. E.
Mr. M. L. Poe, P. E.
Maymead, Inc.

MAILING ADDRESS:
NC DEPARTMENT OF TRANSPORTATION
CONSTRUCTION UNIT
1543 MAIL SERVICE CENTER
RALEIGH NC 27699-1543

TELEPHONE: 919-707-2400
FAX: 919-733-8441
WEBSITE: WWW.NCDOT.ORG

LOCATION:
TRANSPORTATION BUILDING
1 SOUTH WILMINGTON STREET
RALEIGH NC

Construction Engineer Inspection Report

Contract Number:	C202802	Division:	12
WBS Number:	45493.3.1	F.A. #:	IMS-040-2(159)130
TIP Number:	I-5502	County:	Iredell, Catawba

Description: I-40 from NC 16 Business in Catawba County to SR 1753 in Iredell County

Bridge Construction Engineer	N/A
Roadway Construction Engineer	Scott Allen, PE
Resident Engineer	John Parker, PE
Contractor	Maymead, Inc.
Date of Inspection	October 15, 2012

Type of Inspection:

	Final	<u>Comments</u>
<input checked="" type="checkbox"/>	Final	
<input type="checkbox"/>	Deck & Rail (Location)	<input type="checkbox"/> Check here if temporary detour bridge being removed from service
<input type="checkbox"/>	Partial (Describe)	
<input type="checkbox"/>	Waste/Borrow	
<input type="checkbox"/>	Intermediate	
<input type="checkbox"/>	Comments	This completes the project.

Observation Periods: (List Beginning and Ending dates)

Thermoplastic / Polyurea Pavement Markings	Sept 25, 2012 through March 24, 2013
12 Month Guarantee	N/A

Date Work and/or Recommendations Complete:	September 25, 2012
Recommended Acceptance Date:	September 25, 2012

Bridge or Roadway Construction Engineer:

Signature R Scott Allen Date: 10/16/12

- cc: State Construction Engineer (Melissa Flores)
 Division Engineer
 Resident Engineer (If Deck & Rail - RE advise Contractor of acceptance)
 Roadway/Bridge Construction Engineer
 Director of Oversized / Overweight Permit Unit (If Deck and Rail – and removing Detour Bridge)
 Roadway/Bridge Estimates and Claims Engineer (Phillip Johnson)
 Roadside Environmental Field Operations Engineer (If Waste/Borrow Pit - RE advise Contractor of acceptance)
 Project Closeout Technician (Norita Deans)

P. A. Norman, PE
 M. L. Poe, PE