



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

ROY COOPER
GOVERNOR

J. ERIC BOYETTE
SECRETARY

December 12, 2022

Contract No.: C204441
WBS Element No.: 47997.3.1, 50562
TIP No.: I-6048
F.A. No.: NHPIM-0117(048)
County: Wayne

"US-117 (I-795 FUTURE) FROM US-70 TO DUPLIN COUNTY LINE."

Contractor: S T WOOTEN CORPORATION

MEMORANDUM TO: Mr. K. Eason, PE
Division Engineer

FROM: For: Mr. W. W. Jones, III, PE
State Construction Engineer

SUBJECT: Final Acceptance of Project

DocuSigned by:
Michelle Gaddy
C594FE53A71D4BA...

A final inspection for the above referenced project was held on November 8, 2022.

Mr. David A. Candela, PE, Area Construction Engineer, has advised that all work has been completed for the entire project.

This will be your authority to accept the completed portion of the project and take it over for maintenance as of December 2, 2022.

The twelve-month guarantee will end on December 2, 2023.

This does complete the entire project.

cc: Mr. Samuel C. Lawhorn, PE
Mr. Ryan L. Beamer, PE
Mr. David A. Candela, PE
Mr. Wiley Jones, PE
Mr. Brian Hanks, PE
S T Wooten Corporation