



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

ROY COOPER
GOVERNOR

J. ERIC BOYETTE
SECRETARY

September 20, 2023

Contract No.: C204594
WBS Element No.: 15BPR.42, 46016.3.1
TIP No.: B-5302
F.A. No.: N/A
County: Beaufort

"BRIDGE #3 OVER NORFOLK SOUTHERN RAILROAD ON US-17 BUS AND
BRIDGE #25 ON US-17 BUS OVER PAMLICO RIVER."

Contractor: CATON CONSTRUCTION GROUP INC

MEMORANDUM TO: Mr. Jeff Cabaniss, PE
Division Engineer

FROM: For: Mr. W. W. Jones, III, PE
State Construction Engineer

SUBJECT: Partial Acceptance of Project

DocuSigned by:
Michelle Gaddy
C594FE53A71D4BA...

A partial inspection for the above referenced project was held on July 27, 2023.

Mr. Randy S. Hall, PE, Area Construction Engineer, has advised that all work has been completed on Bridge #060025, with the exception of striping.

This will be your authority to accept the completed portion of the project and take it over for maintenance as of June 16, 2023.

The twelve-month guarantee will end on June 16, 2024.

This does not complete the entire project.

cc: Mr. Robby Taylor
Ms. Sarah Lentine
Mr. Randy S. Hall, PE
Mr. Wiley Jones, PE
Mr. Troy Brooks, PE
Mr. Brian Hanks, PE
Caton Construction Group

Mailing Address:
NC DEPARTMENT OF TRANSPORTATION
CONSTRUCTION UNIT
1543 MAIL SERVICE CENTER
RALEIGH, NC 27699-1543

Telephone: (919) 707-2400
Fax: (919) 733-8441
Customer Service: 1-877-368-4968

Location:
1 SOUTH WILMINGTON STREET
RALEIGH, NORTH CAROLINA

27601

Website: ncdot.gov