


Bringing Design-Build Principles to All Projects

Chuck Gallant
Blythe Construction, Inc.

Design-Build Projects Concerns

- ▶ Aggressive Schedules
 - ▶ Complex MOT
 - ▶ Permits
 - ▶ Utilities
 - ▶ Right of Way
- 

Design–Build Solutions

- ▶ Detailed Schedules
 - ▶ New Designs and Methods
 - ▶ Improved Submittal Process
 - ▶ Permits and EC Design Match Construction
- 

Crossover Principles

- ▶ Communication
 - ▶ Partnering
 - ▶ Timely Decisions
 - ▶ Quick Turnaround of Submittals
 - ▶ Scheduling
- 

Bringing Design-Build Principles to All Projects

Questions?